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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:   
        PRE PROPOSAL CONFERENCE
A Pre-Proposal Conference has been scheduled for Tuesday, February 3, 2004 at 10:00am at the U.S. Soldiers and
Airmens Home, 3700 North Capitol Street, NW, Sherman Building North - 1st Floor, Washington DC.
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        APPENDIX A

APPENDIX  A Coefficients

1. INTENT:  The intent of this appendix is to:

a. Identify which costs are or are not included in the pre priced unit coefficients, the
assembly line item coefficients and non pre priced unit line items coefficients.

b. Identify unit and assembly cost adjustments.

c. Identify other priorities and conditions that affect the costing.

2.  The following pertains to items in R.S. Means  "FACILITIES CONSTRUCTION COST
DATA", Unit Price Divisions 2 through 17, and Assemblies Division 1 through 12

 a. Where different unit priced line items are listed as a minimum, average, and maximum
for the same work, the average price shall be used. Where different prices are listed for minimum
and maximum for the same work, the two shall be arithmetically averaged for pricing the work.

  b. Wastes of excess material quantities are incidental costs included within the contract
coefficient. Quantities used on individual task order proposals shall be taken from field
measurements or design plans, as appropriate, without allowance for waste.

  c. Costs for expendable supplies, lubricants, wear and tear on tools are incidental to the
installation/construction costs are included in the bare material cost line items and will not be
paid for separately.

  d. If conditions beyond the control of the contractor are expected to significantly impact
the continuous uninterrupted execution of the work and "overtime" and/or "non standard time"
may be warranted.  The labor hour adjustment is limited to those unit lines affected by the
anticipated impact.

   e. Pre priced line item adjustments shall only be applied to only those line items affected
by the work.

   f. Mobilization and demobilization costs for the prime and all subcontractors shall be
included in all coefficients.

   g. No adjustment to the coefficient will be made for locality (i.e. contract is regionalized,
the coefficient(s) are established with this understanding).
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APPENDIX "A ", Continued

i.  Costs for all requirements identified in the Special Clauses, Section 01010 are to be
included in the coefficients unless otherwise noted in the attached matrix

3.  R.S. Means Division 1, General Requirements: The intent of this matrix is to identify which
Division 1 costs are included in the coefficients, which costs are conditionally approved, and
which are not applicable.  The definitions of these items are found in R.S. MEANS Facility
Construction Cost Data, Division 1, General requirements, as defined in the "Reference Section,
General Requirements.” All other costs not identified in this matrix (or elsewhere addressed in
this contract) shall be considered included in the established pre priced coefficients.

GENERAL
REQUIREMENTS

line item costs

Inclusion in
coefficient.

Implementing Notes:
- Explanation
   and/or
- Alternate costing strategies as noted

010
Overhead &
Miscellaneous Data

-----------------

004- Architectural
           Fees

Not Included

016 – construction
Management Fees

Included

020 Contingencies; not  applicable
028  Engineering
Fees

not included

032 FACTORS See R.S. Means pub. "Facilities Construction
Cost Data", reference "Special Project
Procedures" for definition of  terms.

032-0500
Cut and Patch to
match existing.

conditionally
included *

*  If estimated costs required to perform a unit
line item task are reasonable expected to be
impacted by 5% or greater, then the difference
between the 5% and anticipated impact
percentage will be used to adjust the total bare
unit cost by that percentage difference.

032-080
dust protection

conditionally
included *

* same as above- use  5%
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032-1100
equipment use
curtailment

conditionally
included *

*same as above- use 4%

032- 1400
Material Handling
and Storage.

conditionally
included *

* same as above - use 4%

032-1700
Protection of
existing work

conditionally
included *

 * same as above use - use 5%

032 –2300
Temporary Shoring
and Bracing

conditionally
included *

* same as  above - use 6%

032-2000
Shift work
requirements

conditionally
included *

*  If estimated costs required to perform a
labor line item task are reasonable expected to
be impacted by 18% or greater, then the
difference between the 18% and the
anticipated impact percentage will be used to
adjust the labor unit cost by the percentage
difference.

034
Field office Expense

not included

036
Field Personnel

included

038
Historic cost
Indexes

included see section 00010 "Supplies or Services and
Prices and Cost," paragraph 7.c "Means Unit
Price Yearly Adjustment "

040  Insurance: included
042
Job conditions

included

048
Main Office
Expense

included * * also includes main office QC expense

052
MARK  UP

not applicable R.S. Means defines this item as contingencies
for change in scope. "Changes" will be paid
for under the  "changes" clause.

060
Overhead

conditionally
included

All prime contractor and subcontractor
overheads for pre priced work shall be
included.
All prime contractor 's overhead for non-pre
priced work shall be included.
All subcontractor's overhead for  non pre
priced work is not included ( see section
00010, "Supplies Or Services And Price and
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Cost" paragraph 6, Task Order Computation)

064
Overtime

conditionally
Included.

The offeror should consider a factor for
incidental “Overtime”.  The occasion may
require some minor, unscheduled overtime to
complete the task on time. This factor is not to
be considered as scheduled overtime to
complete a task earlier, or Task Orders need
outside the normal work hours.

068
Performance Bond

 included

070
Permits

included

082
Small Tools

included

086 TAXES
086- 0010
Sales Tax

not included The sales taxes will be applied to the total bare
cost  and will be a function of the estimated
material costs and the appropriate tax rate

086-200
Social Security,
Unemployment , etc

included All other taxes ( except sales taxes) will be
included

PROFIT
included   All profit for the prime contractor and /or the

subcontractor(s) for R.S. Means pre priced
work shall be included in the coefficient(s)*.
  All profit for prime contractor's non-pre
priced work shall be included in the
coefficient. *
  All subcontractor profit for non-pre priced
work and subcontractor profit for government
established pre priced unit items is not
included.

013
Submittals

-----------------
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013- 100
Progress Schedules

included

013-300
Survey Data

not included except to determine legal property line

013- 400
Shop Drawing

conditionally
included

This includes required post award submittals
such as drawings, catalog cuts, as-built
drawings etc. It does not include design
layouts that may be provide by the contractor
as part of the scope development /negotiation
phase.

013- 800
Construction Photos

included

014
Quality Control

included  Also includes the entire QC program required
under this contract - including all sampling,
testing, contractor/subcontractor field and
home office personnel required to fulfill all
QC requirements under this contract.

015
Construction
Facilities &
Temporary
controls

015-100
temporary Facility

included clarification ; Does not include utility hook up

015-200
Temporary
Construction

not included

015-250
Construction aids

 included

015-252
safety nets

included

015-253
Personnel Protective
Equipment

not included

015- 254 through
257
Scaffolding

not included Costs for temporary construction controls such
as shoring, scaffolding, bracing, etc are not
included.

015-257
Pump Staging

not included
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015—258
survey stakes

included

015-259
weather station

not included

Barriers and
Enclosures

 not included

Security  included

015-500
Access Road

not included

015-  600
Temporary Controls

included

015-800
Temporary Sign

included

015-900
Field offices & Shed

not included

016
Materials &
Equipment

 included Already included in the equipment bare cost
column.

018-
Maintenance

not included

017
Final Clean up

included  Final and/or interim clean up is included
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SUMMARY OF CHANGES   

SECTION 00010 - SOLICITATION CONTRACT FORM
                The required response date/time has changed from 27-Jan-2004 04:00 PM to 11-Feb-2004 04:00 PM.

The following have been modified:
        SECTION B

SECTION B

SUPPLIES AND/OR SERVICES AND PRICES/COSTS

DURATION OF BASE CONTRACT AND OPTION YEARS

Base Contract:  Notice of Award-plus 365 calendar days
Option Year 1:  365 calendar days beginning at the end of the base contract period
Option Year 2:  365 calendar days beginning at the end of option year 1

The maximum value of this contract will be $14,999,999.00.  This includes the base twelve (12) month
period at $4,999,999.00 and two (2), one-year option periods at $4,999,999.00 each.  If the dollar value of
the base period is reached sooner than the contract period has ended, then the option may be exercised.
The base period and all option periods shall not exceed 36 months, or the $14,999,999.00 combined
aggregate capacity of the contract, whichever comes first.

B.1 SUPPLIES/SERVICES TO BE FURNISHED:

The contractor shall provide all management, supervision, labor, materials, tools and equipment necessary
for the performance of minor construction, modification, rehabilitation, alterations, new construction, AE
services and design-build projects for the Smithsonian Institute and other facilities/installations within the
U.S. Army Corps of Engineers, Baltimore District in accordance with the Scope of Work in the base
contract.

The services to be provided shall be priced in accordance with the most recent Means Facility Cost Data
publication, and the coefficient pricing factor. The coefficient factor must contain base fee, profit, bond
premiums, insurance and all contingencies in connection with the work to be performed. The coefficient
factor proposed by the contractor will be applied to the total of the unit costs to establish the price of each
task order.

B.2 PERIOD OF PERFORMANCE

The period of performance of this contract shall be three (3) years from the date of contract award. Task
orders may be issued under this contract during the entire performance period. Expiration of the
performance period during which orders may be issued shall not affect any order placed prior to the
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expiration of such period. Terms of the contract shall remain in full force and effect in their application to
such orders.

B.3 PLACE OF PERFORMANCE

The effort required under this contract will be performed predominately for the Smithsonian Institute.
However, this contract can be used for the entire Washington D.C. Metropolitan Region and other U.S.
Army Corps of Engineers, Baltimore District supported facilities/installations.

B.4 TASK ORDER PROPOSALS:

a. Upon notice from the contracting officer or authorized representative of a requirement, the
contractor shall submit a price proposal to the Government for each potential task order. The proposal
submitted by the Contractor should be a detailed proposal utilizing Pulsar Software comprised of a
breakdown of labor, material and equipment quantities and costs. This breakdown shall also be required
for the subcontractors. The basis for the Contractor’s proposal shall be the prices published by the R.S.
Means Company, Inc., as contained in the unit price section of the book entitled “Means Facility Cost
Data”, herein after referred to as Means. This book is available from the following source:

R.S. MEANS COMPANY
100 CONSTRUCTION PLAZA
P.O. BOX 800
KINGSTON, MA. 02364-0800
1-800-448-8182

b. The following items listed in the Means unit price sections shall be included in the coefficient
factor and not priced separately in task orders.

(1) Division 1

DIVISION SUBDIVISION DESCRIPTION
1 01107 Professional Consultants

01250 Contract Modification Procedures
01255 Cost Indexes
01290 Payment Procedures
01310 Project Management/Coordination
01320 Construction Progress Documents
01321 Construction Photos
01450 Quality Control
01510 Temporary Utilities
01520 Construction Facilities
01530 Temporary Construction
01540 Construction Aids
01550 Vehicular Access & Parking
01560 Barriers & Enclosures
01590 Equipment Rental
01740 Cleaning
01810 Commissioning
01830 Operation & Maintenance
01832 Facilities Maintenance
01840 Commissioning
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(2) All Tax and Handling Fees

(3) Means City Cost Factor

As noted previously, all items in Division 1 of the Means unit price book shall be included in the
coefficient factor and not priced separately in each task order issued under this Contract. The following
provides a breakdown of some of the key items identified in Division 1.

DIVISION SUBDIVISION CLASSIFICATION LINE
NUMBER

DESCRIPTION

1 01107 100 Architectural Fees*
200 Construction Mgmt Fee
300 Engineering Fees
700 Surveying

01250 200 Contingencies
400 Factors
500 Job Conditions
600 Overtime

01255 Cost Indexes
01290 800 0010 Taxes

800 0200 Social Security
800 0300 Unemployment

01310 150 0010 Permits
200 0010 Performance Bond
350 0010 Insurance

01310 400 0010 Main Office Expense
01320 Constr. Progress Doc.
01321 Construction Photos
01450 Quality Control
01510 Temporary utilities
01520 Construction Facilities
01530 Temporary Construction
01540 700 0010 Safety Nets
01540 750 0010 Scaffolding
01540 760 0010 Stagging Aids
01550 Vehicular Access &

Parking
01560 Barriers & Enclosures
01590 Equipment Rental
01740 Cleaning
01810 Commissioning
01830 Operation & Maintenance
01832 Facilities Maintenance
01840 Moving Equipment

*Incidental AE Fee (i.e. less than 5% of the total value of the order) is to be part of the coefficient. When
a design build task order is requested, the AE fee shall not be covered in the coefficient and will be
negotiated.
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c. Unit cost items used from Means shall comply with the requirement of Attachment 1
“Technical Specifications for Minor Construction, Modification, Alterations and Rehabilitation”. Pricing
methods and procedures in the reference section of the Means Book shall be applied to application unit
prices in the Unit Price Section.

d. Government items to be installed by the contractor shall utilize the loaded cost for labor and
equipment, with no additional material cost.

e. Preparation of proposals by the contractor shall not constitute an obligation by the Government
to issue a task order for performance, nor is the request for proposal to be construed as the contractor’s
authority to commence construction activity. When a biddability review is requested a separate task order
will be negotiated and awarded prior to beginning work.

B.4.1 NEGOTIATED DESIGN COSTS:

Negotiated Design costs shall be based on proposed Professional labor and overheads rates that will be
negotiated on each order as a separate element from the construction portion of the task order.
Management fees will be negotiated on a task order by task order basis based on USACE guidelines for
AE contracts. Design costs are not defined as either “prepriced” or “non pre-priced”. Coefficient pricing
is not applicable.

B.4.2 CONSRTUCTION TASK ORDER – GENERAL

After a site visit with the Government, the contractor shall assist the Government with the development of
the scope of work based on an existing design and/or a statement of need. This price will be based on
“pre-priced” and “non pre-priced” work items. The contractor’s pre-task order scoping effort shall be
considered a cost of doing business and shall not be paid for under any post task award line item. This
effort shall not exceed:

$25,000 to $50,000 Task Order value = 2 man days of professional labor
$50,000 to $200,000 Task Order value = 4 man days of professional labor
$200,000 to $500,000 Task Order value = 5 man days of professional labor
$500,000 to $1,500,000 Task Order value = 11 man days of professional labor
$1,500,000 to $3,000,000 Task Order value = 15 man days of professional labor

The scope of work will be priced using both pre-priced and non pre-priced work units approach as
applicable. The task order will be firm-fixed priced.

B.4.3 DESIGN/BUILD TASK ORDER – GENERAL

The contractor and the government shall jointly develop a task order scope of work which will be used
establish sufficient clarity to generate a fixed priced design tasking and a Not to Exceed construction
budget estimate using a mutually acceptable parametric estimating approach. This pre task order award
effort shall not exceed:

$25,000 to $50,000 Task Order value = 2 man days of professional labor
$50,000 to $200,000 task order value = 5 man days of professional labor
$200,000 to $2,000,000 task order value = 8 man days of professional labor
Over $2,000,000.00 = to be negotiated on an individual basis
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A two-part task order will be awarded. (1) Part one will be the negotiated fixed priced design and (2) Part
two will be an option for construction services which can not exceed the “Not to exceed” budget.

After award of the task order the contractor and government will further refine the scope of work in
sufficient detail to allow pricing using the pre-priced /non pre-priced costing methodologies defined in the
contract. The design will be reviewed at multiple stages of development as defined in the task order
design scope of work. Intermediate cost projections and final construction price shall not exceed the
established budget. Should the designer’s efforts, through no fault of government, result in exceeding the
construction budget, the Government reserves the right to have the contractor, at his own expense, revise
(i.e. de-scope) the design to assure the product can be constructed within the budget. However, the
Government shall not direct the contractor to construct a product that’s price (as established under terms
of this contract) exceeds the NTE budget.

B.5 ORDERING PROCEDURES

a.   As the need exists for performance under the terms of this contract, the Contracting Officer or
authorized representative shall notify the Contractor of an existing requirement.

b.   Upon receipt of this notification, the Contractor shall respond to the needs of the Government by:

(1)  visiting the proposed work site in the company of the Contracting Officer’s Technical
Representative or authorized representative, or

(2)  establishing verbal contact with the Contracting Officer's Representative or authorized
representative to further define the scope of the requirement.

c. With the establishment of the scope of work of the individual equipment, the Contracting officer,
or authorized representative, shall issue a Request for Proposal for the individual task order. Upon
receipt of the Request for Proposal, the contractor shall then submit a proposal (along with
narrative to document the site investigation) for accomplishment of the task order, utilizing Pulsar
software or equivalent & submit in both paper & electronic medium.

(1)  “Means Facility Cost Data”, Unit price section, shall serve as the basis for establishing value
of the work to be performed. The current Means shall be used until updated.

(2)  Non-pre-priced work to be included in an individual requirement must be proposed by the
Contractor using an acceptable proposal format to be agreed on between the Government and
the Contractor at that time.  Any non-pre-priced items exceeding $2,500.00 must be
supported by more then three quotations from suppliers/installers.

(3) Upon receipt of a Request for Proposal for an individual task order, the contractor shall have
the following time schedule for submittal of a proposal, based on the estimated value of the
task order.

Estimated Value of Task Order Schedule
Under $50,000 2 working days
$50,001 to $100,000 5 working days
$100,001 to $500,000 9 working days
over $500,000 to be negotiated on an individual basis
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(4)  The contractor shall notify the government within two working days of receipt of a Request
for Proposal for an individual task order if the contractor cannot meet the above schedule and
the reason(s) why. The contractor shall also propose an alternate schedule, subject to the
approval by the Government. The government reserves the right to unilaterally deny any
extension.

(5)  The contractor shall be prepared to transmit proposals electronically, by means of computer
disk or network connection, when so directed by the Government.  The software used to
prepare such electronic submissions shall be provided by the Contractor and shall be Pulsar,
http://www.estimatingsystems.com, or its equivalency.  Electronic transmissions shall be
readable/writable using Microsoft Office 98.

(6)  The contractor shall use the Government work/task order number to identify all proposals,
submittals, and other documents submitted to the Government.

d.   Upon receipt of the Contractor’s proposal, the Government shall review the proposal for
completeness, accuracy, and reasonableness. The government may accept the proposal as stated
or negotiate any aspect of that proposal.  The Government shall negotiate with the Contractor all
non-prepriced items and any exceptions of the performance period required by the delivery
schedule.

e.  Task orders will be issued by the Contracting Officer. Each task order shall include the following
information:

(1) Date of the task order
(2) Contract number and task order number
(3) Item number and description, quantity and unit prices for pre-priced and non pre- priced item

and total task order price
(4) Commencement and task order performance data
(5) Accounting and appropriation data
(1) Any other pertinent data.

f.  Upon receipt of a task order, the Contractor shall:

(1) Incorporate the task order into the progress schedule/report (Technical Specification 01300).
The contractor will use the task order number for internal control. All proposals, schedules,
vouchers, correspondence, etc., must have the Government task order number included as it is
the Government’s tracking mechanism.

(2) Notify the Contracting Officer’s Technical Representative or authorized representative, of the
building(s) or other facility where the work is to be performed, three (3) working days prior
to the actual commencement of work as so noted in the task order.

B.6 PERFORMANCE OF TASK ORDERS

In performance of work under this contract, the contractor shall

a. Provide the Contracting Officer’s Technical Representative or authorized representative with a
work schedule, listing the task order to be performed the following day and the trades involved by
2:00 PM each work day. The assigned Government inspector and/or the inspection section chief
shall be notified immediately if revisions of the schedule are necessary during the work day.
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b. Arrange with the Contracting Officer’s Technical Representative or authorized representative a
sequence of procedure, means of access, space for storage of materials and equipment, use of
approaches, corridors, and stairways. Since space for storage is listed in work areas, the majority
of storage must be outside or at the Contractor’s assigned area. Only materials to be used for
work under this contract may be stored at the assigned area.

c. The buildings and work areas may be occupied during performance of work under this contract.
The contractor shall take particular care in the execution of the work in all computer, mechanical,
electrical and telephone equipment areas. Uninterrupted operations must be maintained in these
areas.

B.7 EMERGENCY ORDERING PROCEDURES

a.  On occasions when the development of problems during other than normal duty hours arise which
jeopardize the operation of the Smithsonian Institute or the place of performance within the U.S.
Army Corps of Engineers, Baltimore District, the contractor will be required to respond to the
needs of the Government within two (2) hours following telephonic notification and fax backup,
which may be made at any time in any twenty-four hour period. To accomplish this, the
contractor will provide to the contracting officer, a number at which he can be reached on a
twenty-four hour basis.

b. The contractor shall, within four (4) hours (unless the contracting officer determined that
additional time is required) following such notification, provide a proposal. The time of
commencement and completion shall be as specified by the government.

c. The proposal will be reviewed for completeness and any non pre-priced items negotiated.

d. The contractor will be verbally advised to process the proposal by the Contracting Officer or his
authorized representative.

e. A delivery order will then be issued.

B.8 GOVERNMENT FURNISHED EQUIPMENT/MATERIALS

The contractor, with his own forces, shall transport all Government furnished equipment/materials
described on the task order. The equipment/materials will be transported from the Government storage
area to the work site indicated on the delivery order. The contractor assumes the risk and responsibility
for the loss or damage to Government furnished property.  The contractor shall follow the instructions of
the Contracting Officer’s Representative regarding the disposition of all government-furnished property
not consumed in performance of a delivery order.

B.9 ADDITIONAL ITEMS OF WORK

Items of work not covered by this contract but within its scope and general intent may be negotiated by
the Contracting Officer and added to the contract by modification any time during the contract period.
The contractor’s proposed price for additional items required shall be broken out by labor, material and
equipment costs. Application of the coefficient factor for these items shall be the same.

B.10 DELIVERY SCHEDULE
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a. The time for completion of the work shall be in accordance with the following schedule.

Amount of task order Schedule
$5,001 to $10,000 15 working days
$10,001 to $15,000 25 working days
$15,001 to $25,000 30 working days
$25,001 and over negotiated on an individual basis, with price

b. The contracting officer or an authorized representative may negotiate a time for completion
different from the above, if both parties agree.

c.  Delivery schedules include time for all activities from date of issuance of the task order, including
ordering materials and time required for final cleanup, inspection, acceptance and close out of the
task order.

B.11 NOTICE OF COMPLETION OF TASK ORDERS

The contractor shall notify the Contracting Officer’s Technical Representative, in writing, upon
completion of each individual task order. The Contractor shall give advance notice of the date work will
be fully completed and ready for final inspection. See Data Item Descriptions No. 21 for additional
information regarding Task Order Completion/Close Out.

B.12 SCHEDULING WORK

Before any of the work under an individual task order will begin, the contractor shall confer with
the Contracting Officer’s Technical Representative and agree on a sequence of procedure;
means of access to premises and building; space for storage of materials and equipment;
delivery of materials and use of approaches, use of corridors; stairways; elevators; and similar
means of communications and the location of partitions, eating spaces, and restrooms for the
Contractor’s employees and the like.

Furniture & equipment in the immediate area will be moved by the contractor and replaced to original
position. If the work required by the work order will not allow furniture and portable office equipment to
be replaced to its original location, new locations will be designated by the COR for replacement by the
contractor.

Delivery of materials and equipment shall be made with a minimum of interference to the Smithsonian
Institute or the place of performance within the U.S. Army Corps of Engineers, Baltimore District.

The work shall, so far as practicable, be done in definite sections or divisions and confined to limited
areas which shall be completed before work in other sections, or divisions is begun.  When requested by
the COR, the contractor shall provide a complete Critical Path Method (CPM) schedule of the work at
least 5 days prior to the start of work. This schedule shall include a description of each phase of the work
and its starting and completion dates. The Critical Path Method (CPM) schedule shall be updated as
necessary.

B.13 RECORD DRAWINGS

During the progress of the job, the contractor shall keep a careful record at jobsite of all changes and
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corrections for the layouts shown on the drawings, if applicable.  The contractor shall enter such changes
and corrections on contact or record drawings promptly. The record drawing shall indicate, in addition to
all changes and corrections, the actual location of all sub-surface utility items. In order that the location of
these lines and appurtenances may be determined in the event the surface openings or indicators become
covered over or obscured, the record drawings shall show, by offset dimensions to two permanently fixed
surface features, the end of each run including change in direction. Valve, splice boxes and similar
appurtenances shall be located by dimensioning along the utility run from a referenced point. The average
depth below the surface of each run shall be recorded. At the time of beneficial occupancy of each
structure or facility involved under the contract, the contractor shall submit to the Contracting Officer as-
built prints and electronic files showing the aforementioned data. If the contractor fails to maintain the
record drawings as required herein, the Contracting Officer will consider that satisfactory progress has not
been achieved for the period in question, thereby requiring the retainage of 10% of any progress payments
to be made until such drawings are made current. Additionally, the estimate cost of maintaining the record
drawing will be deducted from any such progress payment. If the Government provides initial drawings
on paper, then paper as-builts may be submitted. If the Government provides initial drawings on CADD,
then the as-builts shall be provided in the CADD format that is compatible with the installation.

B.14 CONSTRUCTION SITE MAINTENANCE

Store all supplies and equipment on project site so as to preclude mechanical and climatic damage.
Maintain site in a neat and orderly manner.

B.15 NOISE CONTROL

Comply with all applicable federal, state and local laws, ordinances, and regulations relative to noise
control.

B.16 EQUIPMENT ON THE SITE

Cover equipment that is to remain in place within the area of contract operations and protect it against
damage or loss. Store equipment that is removed in performance of work when directed or reuse in work
as required by drawings and specifications. Equipment temporarily removed shall be protected, cleaned
and replaced to its original condition prior to starting work.  Security for equipment or materials that is to
be reused and is removed for temporary storage shall be the sole responsibility of the contractor.

B.17 TRUCKING

Load all trucks leaving the site with loose debris in a manner that will prevent dropping of materials on
streets. Fasten suitable tarpaulin over the load before they enter surrounding streets. Comply with all
regulations when handling hazardous materials.

B.18 MATERIALS DELIVERY & HANDLING

The contractor shall provide the means, manpower and equipment to accept and unload all materials
delivered to the Smithsonian Institute or the place of performance within U.S. Army Corps of Engineers,
Baltimore District for work under this contract. The government will not accept deliveries, nor will
government equipment and manpower be used for material handling.

B.19 TOILET FACILITIES
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The contractor will be required to provide and maintain temporary toilet facilities for contractor’s
personnel at no expense to the Government.

B.20 ELEVATORS

Any temporary use of an existing elevator shall be by arrangement and subject to the control of the
Government. Such use will be of an intermittent nature. The contractor shall provide and maintain
suitable and adequate protective covering for the elevator machinery, the hatchway entrance, and the
interior of elevator during the period of temporary use. Loads in excess of the rates capability of the
elevator will not be permitted.  The government will bear the cost of electrical current for the operation of
the elevator. On completion of the work, the contractor shall remove the protective coverings together
with any resultant dirt and debris, and leave the equipment in a condition equal to that in which he found
it.

B.21 SAFETY AND HEALTH

a.   Applicable Publications. The publications listed below will form a part of any resulting contract to
the extent referenced. The publications are referred to in the text by basic designation only.

(1)  Code of Federal Regulation (CFR)
(2)  OSHA General Industry Safety and health Standards (29 CFR 1910) Publication V2206;

OHSA Construction Industry Standards (29 CFR 1926. One source of these regulations is
OSHA Publication 2207, which includes a combination of both Parts 1920 and 1926 as they
relate to construction safety and health. It is for sale by the Superintendent of
Documents, U.S. Government Printing Office, Washington, D.C. 20402.

(3)  National Emission standards for hazardous Air Pollutants 940 CFR, PART 61).
(4)  Federal Standard (Fed. Std.)
(5)  313A Material Safety Data Sheets, Preparation and the submission of Safety & health

Requirements Manual, EM 385-1-1
 (6)  Use of Asbestos containing Material, ETL 110-1-118.

(7)  Environmental Protection, 40 Code of Federal Regulations and Title
Washington, ED.C. code.

(8)  Policy & guidelines for Asbestos Management, DA Circular 40-834
(9)  The U.S. Army Corps of Engineers Safety and Health Requirements

Manual (EM 385-1-1)

b.  Work covered by this section: this section is applicable to all work covered by this contract.

(A)  Definition of Hazardous materials: Refer to hazardous and toxic materials/substances
included in the Subparts H and Z of 29 CFR 1910; and to others as additionally defined in
Fed. Std. 313. Those most commonly encountered include asbestos, polychlorinated biphenyl
(PCBS), explosives and radioactive material, but may include others.  The most likely
products to contain asbestos are sprayed on fireproofing, insulation, boiler legging, and pipe
covering.

(B)  Asbestos

a.   The contractor is warned that exposure to airborne asbestos has been associated with four
diseases. Lung cancer, certain gastrointestinal cancers, pleural or peritoneal mesothlioma and
asbestosis. Studies indicate there are significant increased health danger to persons exposed to



W912DR-03-R-0001
0003

Page 19 of 101

asbestos who smoke, and further, to family members and other persons who become
indirectly exposed as a result of the exposed worker bringing asbestos-laden work clothing
home to be laundered.

b.  The contractor is advised that friable and/or non-friable asbestos containing material may be
encountered in area(s) where contract work is to be performed. Friable asbestos containing
material means any material that contains more than one percent asbestos by weight that hand
pressure can crumble, pulverize or reduce to powder when dry. Non-friable asbestos-
containing materials doe not normally release airborne asbestos fiber during routing handling
and end-use.  However, excessive fiber concentrations may be produced during uncontrolled
abating, sanding, drilling, cutting machining, removal, demolition or other similar activities.

c.  Care must be taken to avoid releasing, or causing to b4e released, asbestos fibers into the
atmosphere where they may be inhaled or ingested. The occupational safety and health
Administration (OSHA) has set standards at 29 CFR 1910.1001 for exposure to airborne
concentrations of asbestos fibers, methods of compliance, medical surveillance, housekeeping
procedures and other measures that must be taken when working with or around asbestos-
containing materials.  29 CFR 1910.1001 has been identified as applicable to construction (29
CFR 1926.55 gases, vapors, fumes, dusts and mists). The Environmental Protection Agency
(EPA) has established standards at 40 CFR 61.140-156 for the control of asbestos emissions
to the environment and the handling and disposal of asbestos wastes.

d.  Friable asbestos containing materials are not permitted by the current criteria and shall not be
used in new construction of modification projects (ETI 1110-1-118, 27 May 1983) Plan and
specifications for all new construction and modification projects will be reviewed to insure
that the use of friable asbestos-containing materials in not called for.

e.  Maintenance, modification, or demolition activities where exposure to asbestos dust may occur
from previously installed friable or nonfriable asbestos-containing material will be identified.
All precautions, to include proper work practices, medical surveillance, respiratory protection
industrial hygiene, and environmental protection requirements of OSHA (29 cfr 1910.1001
and 1926.58) EPA (40 CPR 61.140-156) and DA Circular 40-83-4, as applicable, shall be
strictly adhered to.

B.22 WEATHER OCCASIONED WORK DELAYS

In ascertaining facts and extent of delay due to unusually severe weather under FAR Clause 52.249.10,
Default (Fixed price construction, April 1984) the average weather conditions as determined from data
regarding weather conditions at the closest jurisdictional airport to the work site will be used. For the
purpose of this contract, the date contained in the “Climatological data in Annual summary” published by
the U.S. Weather Bureau will be used. In adjudicating claims, the averages for the past 5-year period will
be used.

B.23 SUBMITTAL/SHOP DRAWINGS PREPARATION COST

B.23.1.  The Government may direct the preparation of shop drawings/submittals that are extensions to
the design.  The Government has established a lump sum item to be utilized for the payment of this work.
The work associated with the preparation of extension of design shop drawings/submittals will be
negotiated and paid under this item.  If additional funds are needed, the pay item may be increased by
modification.  At the completion of the contract, the funds remaining in this item will be deducted from
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the contract or may have been utilized for payment of other task orders.  The submittal preparation costs
shall not included profit and will not be subject to further coefficient mark-up.

B.23.1.1.  The contractor shall consider payment for shop drawings and submittals, which are not
considered as extensions to the design, to be included in the proposed cost coefficients.

B.23.1.2.  Preparation of proposals by the Contractor shall not constitute an obligation by the Government
to issue a task order for performance, nor is the request for proposal to be construed as the Contractor’s
authority to commence construction activity.
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        SECTION C
Section C

SCOPE OF WORK

C.1 Purpose.  The scope of this contract encompasses but is not limited to a broad variety of minor repair,
modification, rehabilitation, alterations, new construction, AE services and design-build projects in
support of the Smithsonian Institute and other facilities/installations within the U.S. Army Corps of
Engineers, Baltimore District.

C.2  General requirements.  The work required extends beyond a single construction effort, in that it
involves the planning, scheduling, coordinating and procuring of management, labor and materials for a
fluctuating flow of unrelated task orders. The Corps of Engineers mission to provide engineering,
planning and construction services for infrastructure missions is often time critical and of a highly visible
nature. Therefore, the contractor will be required to respond rapidly to Government requirements with top
quality craftsmanship, without compromising safety standards, current mission requirements and
readiness. It is imperative that the contractor provides a flexible and multi-disciplined high-quality
workforce. The work requirements described in the scope of work do not necessarily represent all of the
work of this nature that is accomplished for the Corps of Engineers.
THIS IS NOT A REQUIREMENTS CONTRACT OR JOB ORDER CONTRACT. THIS IS A TASK
ORDER CONTRACT (TOC).

C.3  TASK ORDER SCOPE OF WORK: Task Order requirements range from simple performance
narrative to a complex fully designed product. The task order total cost is established by the aggregation
of construction line items based on information known and/or extrapolated prior to the execution of work.
Once, the price is established, the estimated nature and number of unit line items (for the prepriced
components) and the itemized non pre-priced work are relevant only to the extent that they aid in
clarifying the overall intent of the task order.

C.3.1  DESIGN ERRORS AND OMMISIONS: Except as qualified herein, it is the intent of the
Government to reimburse the contractor for his additional construction costs resulting from “design errors
and omissions” that are the result of the Contractor’s scooping/design effort.

C.3.1.1  Limits on the Government’s responsibility to reimburse the Contractor are addressed with regard
to:

§ The nature of the task order - i.e. “performance” or “prescriptive” requirements
§ Incurred cost thresholds - i.e. Impact threshold defined in absolute and % terms

C.3.2.  PERFORMANCE REQUIREMENTS: The following criteria will be used to determine the
efficacy of the Government reimbursing the Contractor for additional work required to “cure” his design
errors and omissions. The following “test” shall be used:

“Is the required additional work within the clear intent of the task order scope as defined by its:
§ Scope Narrative
§ “Cartoons” or sketches (as applicable)
§ Specifications, equipment list, brand name identifications etc.”
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If, after examination of the above documentation, there remains a question as to the task order’s clear
intent, qualitative and quantitative information contained within the contractor’s approved proposal
estimate may be considered.

C.3.3  PRESCRIPTIVE REQUIREMENTS: The following criteria will be used to determine the efficacy
of the Government reimbursing the Contractor for additional work required to “cure” his design errors
and omissions. The following “test” shall be used:
“Is the required additional construction work within the task order scope as defined by its:

§ Specifications
§ Drawings and/or sketches
§ Equipment lists, brand names, etc.

If, after examination of the above documentation, there remains a question as to the task order’s scope,
qualitative and quantitative information contained within the contractor’s approved proposal estimate may
be considered.

C.3.4  GOVERNMENT RESPONSIBILTY - (Limits/Cost Thresholds)
The extent to which the Government will reimburse the contractor for his additional work required to
“cure” his design errors and omissions are as follows:

§ The Government is not responsible to reimburse the contractor for re–design cost resulting from
his design errors and omissions.

§ The Government is not responsible for additional “rip out and replacement” cost that are the
result of the contractor’s design error and omissions.

§ Errors in the Contractors quantity “take off” used to establish his task order cost shall not be
considered design error and omissions and are not compassable.

§ The Government is not responsible for additional design error and omission costs that are less
then 10 % of the total task order value or $10,000.00 which ever is greater.

C.3.5  Compensable design and omission costs will be derived using the contracts prescribed
task order costing approach. The coefficient values will be the same as used in the original task
order.

C.3.6  Contractors notification of design error prior to award of the task order construction option will not
impact the performance evaluation for the specific task order.

C.4  Corps of Engineers Liaison: The nature of this support area where specific work is progressively
identified requires a strong and effective liaison with the Corps of Engineers and the Smithsonian Institute
staff. The Contractor’s management/supervision will interface with the Government through the
Contracting Officer, and more specifically on a day-to-day basis through the Contracting Officer’s
Technical Representative. The work authorization, scheduling with an on-going operation, availability of
government equipment, and review of completed orders are areas illustrative of the need for close liaison.
Only the formally designated government point of contact (as designated by the Contracting Officer) will
direct or otherwise control the construction effort under this contract.

C.5  Contractor’s management and supervision. Contractor effort will extend beyond conventional, single
job construction efforts in that the contractor must plan, schedule, coordinate, manage, anticipate and
execute a flow of independent orders with a wide variety of craft skill levels. The contractor must be
capable of adjusting to a wide variation in the craft mix without significantly impacting on-going work.
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The contractor is expected to select quality subcontractors necessary to perform elements of work, for
which there is insufficient “in-house” capability and effectively manage those subcontractors to insure
that the Government is provided with a “seamless” level of effort on each task order. Since the
contractor’s management has the direct interface with the Government, it is essential that personnel at this
level maintain an overall and effective insight into all facets of the activity, including operations, to insure
that the contractor can respond promptly to new or changed conditions with a minimum of disturbance to
the Government. One of the major objectives of this contract is to obtain a construction contractor that is
highly qualified with an expert staff of experienced construction professionals. To this end the contractor
is expected to bring forth any comments or questions that it may have about the task order scopes before
task order award. While the contractor may request information after task award, such requests will have
a negative impact on the performance rating of the contractor. The contractor may be tasked to perform
bid-ability and constructability reviews on construction projects (working directly with a design firm that
has a separate contract or a subcontracted design firm) in the mission area. The objective is to break down
the barriers between design professionals and construction professionals and avoid blame assignment
during construction. Such reviews do no guarantee the award of a task order.

C.6  Work categories: The nature of work is one of minor construction, modification and rehabilitation of
existing facilitates. The work may vary from routine to complex coordination of multi projects. All task
orders will clearly define the work required. This will vary from a narrative description of detailed plans
and specifications, (depending on the size and complexity of the tasks) to small projects with hard
sketches. For the more complex mechanical and electrical systems work, the tests required for final
acceptance will be stipulated. The jobs included will require a variety of professional management,
engineering and craft skills. When the task orders contain complete drawings and specifications, some of
the task orders will require the contractor to develop subcontractors and his own forces into a typical
general contractor team. Other task orders will only provide a narrative scope of work with defined
performance objectives which will require the contractor to hire a design professional and coordinate
construction trades to perform tasks of a design build nature (using both simplified design and complete
design) when such task orders are issued, the contractor will become the “engineer of record” and will be
required to have a professional engineer stamp the drawings accordingly. The final category of work may
require a combination of the two. Where there is a combination, the responsibility for “Engineer of
Record will be negotiated and clearly stipulated in the task order. If it is not clearly specified in the task
order, the Engineer of Record will be assumed to be the COR. The net objective is to provide the most
responsive, low cost effort to the Government in regard to the completed life cycle infrastructure
requirement.  It should be noted that the term “Engineer of Record” is not a term specifically used in
federal Contracting but is referring to the professional state and licensing requirement for architects and
engineers which hereby become part of this contract.

C.7  Contractor provided items. As part of the basic contract, the contractor will provide the
following:

a.   Three (3) complete license sets of Pulsar Software, or its equivalent, along with four (4)
separate two (2) hour blocks of instruction by the manufacturer. The software will be installed
by the manufacturer on the PCs designated by the Government. All of the software will not be
installed at the same location. Distribution of licenses as follows: a) Architect-Engineer; b)
COR/PM; and c) Field Office.

b.   Two (2) partnering sessions. The partnering sessions will be scheduled approximately 1 month
after award and 1 year after contract award.  The sessions will be planned for an 8-hour period
at a conference room in the Baltimore Washington Area. The sessions will be for a group of 20.
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c.   Two (2) MEANS estimating training sessions. Each session will be two (2) eight (8) hour days
at a conference room located in the Baltimore Washington Area. Each student will be provided
with a workbook, a copy of the most current MEANS Facility Construction Cost Data along
with a MEANS Estimating Handbook. The training sessions will be taught by a MEANS
certified instructor. The first sessions will be held within 2 months after contract award and the
second session will be held one year after contract award.

d.   Web based contract management system. The contractor shall furnish spreadsheets and clearly
show project status of all actions. The contractor is to submit a sample form for Government
approval. After approval, it is expected that the information will be improved on a quarterly
basis to provide relevant useful information for the Government to manage the contract.

e.   The successful offeror shall be required to provide a performance and a payment bond in the
amount of $100,000.00, the guaranteed minimum amount. The offerors must also be able to
demonstrate their capability to obtain a single bond in the amount of $2.5M and bonds in the
aggregate amount of $5M per period (base and the 2 one-year option periods), for a total of $15M
over the three-year period.  See Section 00100, paragraph 3.1.4.

C.8  The contractor is also responsible for providing information set forth in the Exhibit 1 of this
Scope of Work, Data Item Descriptions (DIDs).

C.9  The U.S. Army Corps of Engineers Safety and Health Requirements Manual (EM 385-1-1) and the
Occupational Safety and Health Administration (OSHA) requirements (29 CFR 1910 & 1926) are part of
this contract. In the event of a conflict, the more stringent will take precedent.

C.10  Specifications: If specifications are not included in the task order, the basic contract specifications
will apply. The basic contract specifications will be United Facility Guide Specifications, which can be
obtained from the website at http://www.hnd.usace.army.mil//techinfo/gspec.htm.    The current UFGS
web page is available at http://www.ccb.org/docs/ufgshome/UFGSToc.htm
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SECTION 00100 - BIDDING SCHEDULE/INSTRUCTIONS TO BIDDERS

The following have been modified:
        TECHNICAL EVALUATION CRITERIA

SECTION 00100

1.  PROPOSAL SUBMITTAL INSTRUCTIONS

1.1  In response to the solicitation the offerors are required to submit technical and cost proposals in
accordance with the instructions herein.  It is the intent of the solicitation to seek proposals from qualified
offerors with experience and excellent performance ratings.  The successful offeror will be selected based
on the “Best Over-all Value to the Government”.  Proposals will be evaluated on there own merit based
upon the criteria factors listed herein, which are described in an equal order of importance.

1.2 SOURCE SELECTION:  This source selection may result in award being made to a higher rated,
higher priced offeror where the decision is consistent with the evaluation factors and where it is deemed
by the Source Selection Authority that the technical superiority, overall business approach, and/or the past
performance of the higher priced offer out weights the benefits of any price difference. The Source
Selection Authority, using sound business judgement, will base the source selection decision on a trade
off analysis of the proposals submitted in response to this solicitation in accordance with the evaluation
factors established for this solicitation.

1.3  Each offeror is required to submit its proposal consisting of the following volumes:

Volume I – Technical Proposal (5 copies plus original)
Volume II – Cost Proposal (3 copies plus original)
Volume III – Subcontracting Plan (2 copies plus original)

1.4  Proposal envelopes will be marked:

     Date of Opening: ____________________________

     Time of Opening: ____________________________

     Proposal for: W912DR-03-R-0001

1.5  Page limits:  The following page limits shall apply, which do not include title sheets, indices, tables
of content, schedules, past performance questionnaires/evaluations/documentation, or cover sheets:

Volume I - Technical Proposal:  150 pages, maximum
Volume II - Cost/Price Proposal (Section 00010, Price Breakdown Information, and Section 00600,
Representation and Certifications)
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A page printed on both sides will be counted as two pages.  Pages containing text shall be submitted on 8-
1/2 x 11 inch paper.  Each page shall be minimally single spaced with a minimum 12 point font and one
inch margins all around.  Drawings or other graphics shall be reduced only to the extent legibility is not
lost.

1.6 Offerors shall submit their proposals to the U.S. Army Corps of Engineers, Baltimore District, Attn:
Contracting – Room 7000, 10 South Howard Street, Baltimore, MD 21201, no later than the time and date
specified on Standard Form 1442, Block 13.

2.  EVALUATION PROCESS

2.1 Proposal Compliance Review. This review will assure that all required forms and certifications are complete
and that the technical and price proposals have been received.

2.2  Technical Qualifications. Technical proposals will be evaluated based upon the following factors
Relevant Experience, Past Performance, Contract Management Plan and Bonding Capacity. Factors A.,
B., and C will be adjectivally rated, and factor D will be rated pass/fail. All factors will be rated and are of
equal importance. All sub-factors within a factor are of equal importance.

A. Relevant Experience
B. Past Performance
C.  Contract Management Plan
D.  Bonding Capacity (Pass/Fail)

2.3  Price: The Government will evaluate price upon completion of the technical/quality evaluation.  Price
will not be scored.

2.4  Trade-off Analysis: After all above evaluations are complete, the Source Selection
Evaluation Board (SSEB) will then consider all factors to determine which offeror has
the proposal that represents the best value to the Government.   The Government
intends to award a contract to the offeror offering the most advantageous proposal to
the Government considering that all the Technical Evaluation Factors are approximately
equal to price.

2.5  Offerors are advised that it is the intent of the Government that an award will be made without
discussions.  However, the Government reserves the right to hold discussions if it determines that
discussions are necessary.  Therefore, proposals should be submitted on the most favorable terms which
the offeror can submit to the Government.  Do not assume you will be contacted or afforded an
opportunity to clarify, discuss, or revise your proposal.

2.6  Offerors submitting proposals for this project should limit submissions to data essential for
evaluation of proposals. However, in order to be effectively and equitably evaluated, the proposals must
include information sufficiently detailed to clearly describe the offeror’s experience, technical approach
and management capabilities to successfully complete the project requirements.  Requirements stated in
this Request for Proposal (RFP) are minimums, unless otherwise stated.

2.7  All proposal materials shall be submitted in binders with a table of contents and tabbed section
dividers.  The sections shall parallel the submission requirements identified.
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3.   EVALUATION FACTORS

3.1 TECHNICAL – VOLUME I
Technical proposals will be evaluated based upon the factors and sub-factors identified below.   All
factors and sub-factors will be adjectivally rated and are equal in importance.
A. Relevant Experience
B. Past Performance
C.  Contract Management Plan
D.  Bonding Capacity

3.1.1 RELEVANT EXPERIENCE

The offeror’s relevant experience will be evaluated based on the offeror’s ability to
execute the range of work required for this RFP.  Specifically, it is anticipated that
multiple delivery orders will be issued concurrently for various dollar volumes.  The
Government anticipates that the size, complexity and frequency of work will vary
throughout the life of this contract.   This evaluation will consider both the contractor's
ability to provide construction efforts and manage the work of multiple delivery orders at
various installations throughout the specified region.

The offeror shall submit:

A. A list of up to ten (10) delivery order contracts that are similar in nature, size and complexity and that
were completed and/or are current are within the past five years for consideration in determining the
offerors overall qualifications.  The list shall include:

a. Type of Contract (Indefinite Delivery, Indefinite Quantity, SABER, JOC, TOC or other multi-task
type of contract)

b. Contract Number
c. Size of contract (dollar amount per contract) and duration
d. Total number of delivery orders
e. Total dollar amount of delivery orders issued
f. Point of Contact including phone number

The offeror may use Form A at the end of this section.

B. A detailed list of up to twenty five (25) of the delivery orders submitted in 3.1.1.A above to include:

a. Type of Contract (Indefinite Delivery, Indefinite Quantity, SABER, JOC, TOC or other multi-
task type of contract), Contract Number, point of contact including phone number.

b. List of all delivery orders issued on the contract to include a brief description of the work
performed, completion date and dollar amount.

c. Other information to show relevancy to this project.

The relevant experience to demonstrate minimum qualifications for the work of this RFP includes the
following elements:
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Types of Construction: Minor repair, renovation and new construction.  Specific types of construction
include renovation, expansion and upgrade to existing facilities such as museum facilities, administrative
offices, historic buildings, storage facilities, and/or instructional structures.

Complexity of Construction: Multiple trade construction to include, but not limited to, any combination
of the following typical construction trades:

- windows and glazing, window coverings,

- roads and walks cast in place concrete site drainage and utilities

- doors, entrances
- roofing and siding, sheet-metal work,

- painting and wall coverings

- floor tile and carpeting,

- bathrooms and plumbing

- mechanical and electrical work

This contract requires a minimum of 20% of all work be self-performed.  The offeror
must indicate in the project descriptions the extent of self-performed work by trade and
dollar value.

The offeror may use Form B attached to the end of this section to list up to 25 individual
delivery orders for each overall contract submitted in paragraph 3.1.1.A. In addition to
the information requested above, offerors are encouraged to provide any supplemental
information to assist the Government in its developing confidence in the offeror's ability
complete this project on the basis of relevant experience.

3.1.2 PAST PERFORMANCE:
The offeror will demonstrate that the overall contracts submitted in Paragraph 3.1.1.A for relevancy were
completed at a minimum performance level of satisfactory. Submission of correspondence from previous
project owners will suffice if performance evaluation forms are not available from the previous project
owners.  In the case of projects for government agencies, the offeror must submit that agency’s
performance evaluation forms.  The offeror shall provide comments and ratings, as well as awards
received for these projects.  The offeror must provide references for each of these projects to include as a
minimum the information as indicated on the form provided at the end of this section.

The above information is requested for the prime construction contractor and major
subcontractors that are intended to be used in the performance of this work.  The
technical evaluation team may contact the owner or authorized representative of the
project.  The Government may also use other tools such as CCASS ratings to gather
information regarding an offeror’s qualifications and past experience.

3.1.3 MANAGEMENT PLAN
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The intent of the Management Plan is to assist the government in developing
confidence in the offeror's ability to deliver quality constructed facilities in a safe and
timely manner.  The government is seeking contractors capable of performing multiple
task orders at numerous locations.  The number and value of task orders may range
from a minimum demand, where the maximum value of the contract will not be achieved
in the three year period, to the maximum demand, achieving the limit of the contract in
the first year.  The contractor must demonstrate a capability of planning, managing and
performing multiple task orders to meet the maximum demand.

a.  Narrative:  The offeror shall provide a narrative that describes the offeror's Management Plan to
successfully executing this contract.  Factors to include that will be considered in the evaluation are:
quality workmanship, quality control, scheduling capabilities, ability to manage and accomplish a
variable work load, home office staff (such as project management, estimating and scheduling resources),
on-site or field staff, coordination with subcontractors quality control and safety.  The narrative must also
address all phases of the construction process to include the following: notification of scope, negotiating
the delivery order, mobilization, commissioning and warranty response.  Certain tasks under this contract
may require ancillary design services (for example, tenant fit-outs). Describe how your firm will
implement a “design/build” task order. The offerors are encouraged to elaborate on other factors that may
assist the Government in developing confidence in the offeror's ability to perform the work of this
contract.

b.  Organization Chart: At a minimum, provide an organization chart showing position, physical location,
of key personnel necessary to administer and manage the work of this contract.  Identify all personnel and
subcontractors included on the chart and clearly delineate on-site from off-site personnel. Indicate how
the prime contractor and subcontractors interrelate and show the appropriate authority levels.  Describe
the home office organization, responsibilities and lines of authority.  Describe your plan for managing
subcontractor execution and administration.

3.1.4 BONDING CAPACITY  (PERFORMANCE & PAYMENT BONDS)

Provide information that demonstrates bonding capability for providing the services for this solicitation.
This information shall be in the format of a letter of current bonding capacity from a bonding company
and will be considered a pass/fail element of the evaluation process.  Offerors submitting a proposal shall
demonstrate bonding capability of $2.5 million for a single task order, and an aggregate amount of $5
million each for the base period and the 2 one-year option periods.  If the offeror can not demonstrate
sufficient bonding capacity as described above, further consideration of the proposal will be terminated
and the offeror will be rejected.

3.2 COST/PRICE - VOLUME II
Construction Coefficients: The offeror shall submit the proposed coefficients for pre-priced and non-pre-
priced line items as identified in the required bid schedule. These coefficients are defined in Section
00010, SUPPLIES OR SERVICES AND PRICES AND COST". These coefficients will be evaluated but
not point scored.

3.3 SUBCONTRACTING: VOLUME III
The subcontracting plan will be reviewed by the Small Business Evaluation Committee (SBEC)
established by the SSA.  The Subcontracting Plan is part of the Source Selection Process and will be rated
on a “go, no-go” basis in accordance with AL93-10.  Large business concerns must submit as part of their
proposal their subcontracting projections for this project.
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4.  EVALUATION PROCESS

4.1 The evaluation of proposals will be conducted in accordance with FAR Subpart 15.3 - Source
Selection.  Offerors submitting proposals for this project should limit submissions to data essential for
evaluation of proposals.

4.2 Proposal Compliance Review.  This review will assure that all required forms and certifications are
completed, and that the technical and price proposals have been received.

4.3 The government reserves the right to reject any or all proposals at any time prior to award, to
negotiate with offerors in the competitive range, and to award a contract to the offeror with the most
advantageous proposal to the Government.

4.4 TECHNICAL PROPOSAL: Volume I will be reviewed, evaluated and adjectivally rated by a
Source Selection Evaluation Board established by the Source Selection Authority (SSA).  Evaluation will
be based solely on the evaluation factors identified above.  However, in order to be effectively and
equitably evaluated, the proposals must include information sufficiently detailed to clearly describe the
offeror's relevant experience, past performance, management approach and financial capabilities to
successfully complete the project.  Requirements stated in this Request for Proposal (RFP) are minimum,
unless otherwise stated.

4.4.1  RELEVANT EXPERIENCE
The Government considers submissions that demonstrates relevant experience consistent with that
described in paragraph 3.1.1 as meeting the minimum requirements of this RFP.  All of the requested
information must be submitted in order to be considered as meeting the requirements of this RFP.
Favorable consideration will be given to those proposals that demonstrate an extensive amount of
experience in this size, complexity, type of contract and type of construction. Favorable consideration will
be given for diversity of projects. Additional consideration will be given for those offerors demonstrating
the concurrent performance of multiple tasks within a delivery/task/job order contract. Further
consideration will be given for those offerors who have performed work concurrently in dissimilar
geographic locations. Further consideration will also be given for those offerors who have demonstrated
experience in design/build contracts.

4.4.2 PAST PERFORMANCE:
The Government considers submissions that demonstrate satisfactory or higher performance ratings
through the information submitted in paragraph 3.1.2 as meeting the minimum requirements of this RFP.
Favorable consideration will be given to those proposals that provide documentation of performance that
is above average or outstanding. Additional consideration will be given for those offerors who have
demonstrated performance that is above average in design/build contracts. Further favorable consideration
will also be given for projects rated higher than satisfactory in the Corps of Engineers’ CCASS rating
system.

An offeror with no past performance relevant to specific major features of this solicitation must so state.
The offeror, in this case, will be scored neutral for this Factor.

4.4.3 MANAGEMENT PLAN
Submissions will be considered as meeting the minimum requirements of this RFP if all of the requested
information is submitted.  Specifically, the narrative must address the factors indicated in paragraph
3.1.3.a and all phases of the construction process.
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Additional consideration will be given to offerors that demonstrate completeness, reasonableness, and
clear lines of authority and communication of the team members as depicted in narrative and
organization charts. Further consideration will be given to offerors who include implementation of
design/build processes.

Favorable consideration will be given in Quality Control for the thoroughness of the Quality Management
Plan for construction processes and products.

Additional consideration will be given to those offerors who demonstrate the ability to provide timely
responses to customer requests and to perform multiple tasks concurrently.

4.4.4 BONDING
Bonding Capacity (Pass/Fail Element): This is a pass/fail element. If the offeror can not demonstrate
sufficient bonding capacity, as described above, further consideration of the proposals will be terminated
and the offeror will be rejected.

4.5 Cost/price proposal will be evaluated to determine reasonableness.
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A. PRIME CONTRACTOR/SUBCONTRACTOR EXPERIENCE FOR OVERALL CONTRACT
(Provide one sheet for each overall contract for up to ten (10) contracts)
Company name _____________________                 _____________________________

Type of Contract (Indefinite Delivery, Indefinite Quantity, SABER, JOC, TOC or other multi-task type of
contract):
_____________________________________________________________________________________
_____________________________________________________________________________________
________________________________________________________________
Contract Number:
_____________________________________________________________________________________
_______________________________________________________________________

Size of contract (dollar amount per contract) and duration:
_____________________________________________________________________________________
_______________________________________________________________________

Total number of delivery orders:
_____________________________________________________________________________________
_______________________________________________________________________
Total dollar amount of delivery orders issued:
______________________________________________________________________________

Point of Contact including phone number:
_________________________________________________________________________
________________________________________________________________________
__________________________________________________________________________
__________________________________________________________________________

General Scope of Project and Relevance to this project:
_____________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________

Owner’s P.O.C. to include Name, Address and Phone
_______________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
 (Note:  If Government Contract, give name of Contracting Officer)

Role (prime, joint venture, subcontractor) and work your company self-performed on this contract, and
number of years in this role: _____________________________________
_______________________________________________________________________
______________________________________________________________________

Contract Value at Award/Completion: _______________________________________

Original/Final Contract Duration; ________________________________________________
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B.    PRIME CONTRACTOR/SUBCONTRACTOR EXPERIENCE FOR INDIVIDUAL DELIVERY ORDERS.
Provide the following information for up to ten (10) Multiple Task Contracts submitted above:

Company name: _____________________                 _____________________________

Type of Contract:__________________________________________________________

Contract Number:__________________________________________________________

Delivery Orders Issued: include Date/Description/Dollar Amount for up to twenty-five (25) delivery
orders.
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_______________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
_________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________
________________________________________________________________
______________________________________________________________________________
Additional
Information:____________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
________________________________________
_____________________________________________________________________________________
______________________________________________________________________
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PAST PERFORMANCE QUESTIONNAIRE FOR
SOLICITATION NUMBER W912DR-03-R-0001

The offeror listed is being considered in a Source Selection by the U.S. Army Corps of Engineers, Baltimore
District.  This is a request for Past Performance information on a project the offeror has identified as being relevant
to this solicitation.  This information will be used in the evaluation of the offeror’s performance of that project.  The

following information, once submitted, will be treated as confidential and will not be released.  This information
will only be used to evaluate this offeror for this solicitation.  If the relevant project was a Corps of Engineers or

U.S. Navy project, submit the SF1420 Evaluation in lieu of this form.

Information may be typed or legibly handwritten in ink.

Please include evaluation of the performance of the contract based solely on which they are liable.  Please do not let
factors beyond the control of the contractor that resulted in performance delays or other problems bias this
evaluation of their performance.

Past Project Information:
Contractor:

Project Title and Location:

Evaluator:
Owner’s Name: _____________________________________________________
Name:  _______________________________        Date: ____________________
Phone No: _____________________________       Fax No. __________________
Address: _____________________________________________________________________
Position held of function in relation to project: _____________________________

Signature of Evaluator: ________________________________________________

The following is a definition of the rating system used:

Exceptional:  Performance meets contractual requirements and exceeds many to the Government's benefit.  The
contractual performance of the element or sub-element being assessed was accomplished with few minor problems
for which corrective actions taken by the contractor were highly effective.

Very Good:  Performance meets contractual requirements and exceeds some to the Government's benefit.  The
contractual performance of the element or sub-element being assessed was accomplished with some minor problems
for which corrective actions taken by the contractor were effective.

Satisfactory:  Performance meets contractual requirements.  The contractual performance of the element or sub-
element contains some minor problems for which corrective actions taken by the contractor appear or were
satisfactory.

Marginal:  Performance does not meet some contractual requirements.  The contractual performance of the element
or sub-element being assessed reflects a serious problem for which the contractor has not yet identified correction
actions.  The contractor's proposed actions appear only marginally effective or were not fully implemented.

Unsatisfactory:  Performance does not meet most contractual requirements and recovery is not likely in a timely
manner.  The contractual performance of the element or sub-element contains serious problem(s) for which the
contractor's corrective actions appear or were effective.
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Ratings:  In completing this questionnaire, please circle a letter corresponding to your rating, or NA if you are
unable to provide an evaluation for any area:

E=Exceptional, VG=Very Good, S=Satisfactory, M=Marginal, U=Unsatisfactory

Please provide clear and concise narrative explanations (both positive and negative) for your answers.  This is
especially important for any rating above or below satisfactory.

Please rate and provide any supporting information for the following:  (Use additional sheets as needed)

1. The contractor’s overall corporate management, integrity, reasonableness and cooperative conduct.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

2. The relationship between contractor and owner’s team.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

3. The contractor’s on-site management and coordination of subcontractors.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

4. The contractor’s quality control (CQC) system.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

5. The contractor’s performance on delivery of quality work.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

6. The contractor’s ability to meet the performance schedule.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

7. What did the contractor do to improve schedule problems – if applicable

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:
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8. The contractor’s ability to provide the required work at a reasonable total price.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

9. The contractor’s compliance with labor standards – if applicable.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

10. The contractor’s compliance with safety standards and/or number of incidents.

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

11.  Did the contractor receive any of the following:  Cure Notices;  Show Cause;  Letters of Reprimand;
Suspension of Payments; or Termination?    If Yes, please explain.

12.   Would you award another contract to this contractor?  In no, please state reasons for not recommending this
contractor for additional work.

13.  Customer satisfaction with end product.

15. OVERALL RATING:

Rating: E ___, VG ___, S ___, M ___, U ___, N/A ___
Comments:

Any Additional Comments:
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:
        WAGE DETERMINATION
WAGE DETERMINATION

       If a  U.S.  Department of Labor Wage Determination, has been included, it is titled:
General Wage Decision No. DC0300003 Dated 2 January 2004, with all current modifications.
For Construction contracts the wage rate is an attachment located at the end of
Section 00800.  For Supply, Service and A-E  contracts the wage rate is an attachment located
in Section J.

       If a  U.S. Department of Labor Wage Determination has not been included, it
should be added by amendment prior to the date set for receipt of bids/
proposals.

      In the event a Department of Labor Wage Rates has not been attached to this contract,
neither the contractor nor any subcontractor under the contract shall pay any of his employees
performing work under the contract (regardless of whether they are service employees) less
than minimum wage specified by Section 6(a)(1) of the Fair Labor Standards Act, as
amended.

                                                         End of Clause
              (was0222-4020)

        WAGE RATES

General Decision Number: DC030003 01/02/2004

   General Decision Number: DC030003 01/02/2004
   Superseded General Decision Number: DC020003
   State: District of Columbia
   Construction Type: Building
   County: District of Columbia Statewide.
   BUILDING CONSTRUCTION PROJECTS (Does not include single family
   homes and apartments up to and including 4 stories)
   Modification Number     Publication Date
               0             06/13/2003
               1             10/03/2003
               2             10/31/2003
               3             01/02/2004
   ASBE0024-001 03/01/2003
                                     Rates          Fringes
     Asbestos Worker/Heat and
     Frost Insulator
       Includes application of
       all insulating
       materials, protective
       coverings, coatings and
       finishes to all types



W912DR-03-R-0001
0003

Page 38 of 101

       of mechanical systems.
       Also the application of
       firestopping material
       for wall openings and
       penetrations in walls,
       floors, ceilings and
       curtain walls...............$ 23.35            10.35
   ----------------------------------------------------------------
   ASBE0024-002 03/01/2003
                                     Rates          Fringes
     Hazardous Material Handler
       Includes preparation,
       wetting, stripping,
       removal, scrapping,
       vacuuming, bagging and
       disposing of all
       insulation materials,
       whether they contain
       asbestos or not,from
       mechanical systems..........$ 12.37             3.91
   ----------------------------------------------------------------
   * BRDC0001-001 04/27/2003
                                     Rates          Fringes
     Bricklayer.....................$ 24.85             5.52
   ----------------------------------------------------------------
   CARP0132-006 05/01/2002
                                     Rates          Fringes
     Carpenter (Including
     Drywall Hanging)...............$ 21.57             3.76
     Piledriver.....................$ 19.95             4.50
   ----------------------------------------------------------------
   ELEC0026-003 09/02/2002
                                     Rates          Fringes
     Communication Technician.......$ 20.60             5.09
     SCOPE OF WORK: Includes low voltage construction,
     installation, maintenance and removal of teledata facilities
     (voice, data and video) including outside plant, telephone
     and data inside wire, interconnect, terminal equipment,
     central offices, PABX, fiber optic cable and equipment,
     railroad communications, micro waves, VSAT, bypass, CATV, WAN
     (Wide area networks), LAN (Local area  networks) and ISDN
     (Integrated systems digital network).
     WORK EXCLUDED: The installation of computer systems in
     industrial applications such as assembly lines, robotics and
     computer controller manufacturing systems.  The installation
     of conduit and/or raceways shall be installed by Inside
     Wiremen. On sites where there is no Inside Wireman employed,
     the Teledata Technician may install raceway or conduit not
     greater than 10 feet. Fire alarm work is excluded on all new
     construction sites or wherever the fire alarm system is
     installed in conduit.  All HVAC control work.
   ----------------------------------------------------------------
   * ELEC0026-016 11/03/2003
                                     Rates          Fringes
     Electrician (Excluding
     Communication-Low Voltage
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     Wiring)
       ............................$ 29.15        8.62+3%+a
     a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
     Birthday, Inauguration Day, Memorial Day, Fourth of July,
     Labor Day, Veterans Day, Thanksgiving Day, the day after
     Thanksgiving and Christmas Day or days designated as legal
     holidays by the Federal Government.
   ----------------------------------------------------------------
   ENGI0077-009 05/01/2003
                                     Rates          Fringes
     Power equipment operators:
       Boom Trucks.................$ 22.87           5.37+a
       Cranes (35 tons and
       over).......................$ 24.04           5.37+a
       Cranes (under 35 tons)......$ 23.58           5.37+a
       Forklifts...................$ 16.50           5.37+a
       Piledrivers.................$ 23.58           5.37+a
     a. PAID HOLIDAYS:
     New Years Day, Inaugural Day, Decoration Day, Independence
     Day, Labor Day, Martin Luther King's Birthday, Veterans Day,
     Thanksgiving Day, Friday after Thanksgiving and Christmas Day.
     b. PREMIUM PAY:
     Tower cranes and cranes 100-ton and over to receive $1.00 per
     hour premium over Group One.
   ----------------------------------------------------------------
   IRON0005-001 06/01/2003
                                     Rates          Fringes
     Ironworkers:
       Structural, Ornamental
       and Chain Link Fence........$ 24.00            8.975
   ----------------------------------------------------------------
   IRON0201-003 05/01/2003
                                     Rates          Fringes
     Ironworker, Reinforcing........$ 22.45             9.75
   ----------------------------------------------------------------
   LABO0074-001 06/01/2003
                                     Rates          Fringes
     Laborer: Skilled...............$ 17.30             2.95
     FOOTNOTE: Potmen, power tool operator, small machine
     operator, concrete labor including concrete preparation,
     signalmen, laser beam operator, waterproofer, open caisson,
     test pit, underpinning, pier hole and ditches, laggers and
     all work associated with lagging that is not expressly
     stated, strippers, operator of hand derricks, vibrator
     operators, pipelayers, or tile layers, operators of
     jackhammers, paving breakers, spaders or any machine that
     does the same general type of work, scaffold builders,
     operators of towmasters, scootcretes, buggymobiles and other
     machines of similar character, operators of tampers and
     rammers, and other machines that do the same general type of
     work, whether powered by air, electric or gasoline builders
     of trestle scaffolds over one tier high and sand blasters,
     power and chain saw operators used in clearing, installers of
     well points, wagon drill operators, acetylene burners and
     licensed powdermen.
   ----------------------------------------------------------------
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   LABO0456-012 06/01/2003
                                     Rates          Fringes
     Laborers:
       Mason Tenders, Brick........$ 13.79             2.95
       Mortarmen, Scaffold
       Builders....................$ 14.47             2.95
   ----------------------------------------------------------------
   MARB0002-002 05/01/2003
                                     Rates          Fringes
     Marble & Stone Mason...........$ 26.67             9.40
     INCLUDES pointing, caulking and cleaning of All types of
     masonry, brick, stone and cement structures; EXCEPT pointing,
     caulking and cleaning of exisiting masonry, brick, stone and
     cement (restoration work)
   ----------------------------------------------------------------
   MARB0003-001 05/01/2003
                                     Rates          Fringes
     Mosaic & Terrazzo Worker,
     Tile Layer.....................$ 21.12             7.68
   ----------------------------------------------------------------
   MARB0003-004 05/01/2003
                                     Rates          Fringes
     Marble, Tile & Terrazzo
     Finisher.......................$ 17.32             6.72
   ----------------------------------------------------------------
   PAIN0051-004 06/16/2003
                                     Rates          Fringes
     Glazier
       Contracts $2,000,000
       and under...................$ 21.12             6.66
       Contracts over
       $2,000,000..................$ 22.34             6.66
   ----------------------------------------------------------------
   PAIN0051-010 06/16/2003
                                     Rates          Fringes
     Painters:
       Brush, Roller, Spray
       and Drywall Finishers.......$ 20.94             6.66
   ----------------------------------------------------------------
   PLAS0891-003 05/01/2002
                                     Rates          Fringes
     Cement Mason...................$ 21.87            3.895
   ----------------------------------------------------------------
   PLUM0005-007 08/01/2003
                                     Rates          Fringes
     Plumber
       ALL Other Work..............$ 28.22          10.19+a
       Apartment Buildings
       over 4 stories (except
       hotels).....................$ 18.28           6.84+a
     a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day
     and the day after Thanksgiving, Christmas Day, New Year's
     Day, Martin Luther King's Birthday, Memorial Day and the
     Fourth of July.
   ----------------------------------------------------------------
   * PLUM0602-006 08/01/2003
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                                     Rates          Fringes
     Steamfitter, Refrigeration
     & Air Conditioning Mechanic
     (Including HVAC Pipe Work).....$ 28.17            10.22
     a. PAID HOLIDAYS:
     New Year's Day, Martin Luther King's Birthday, Memorial Day,
     Independence Day, Labor Day, Veterans Day, Thanksgiving Day
     and the day after Thanksgiving Day and Christmas Day.
   ----------------------------------------------------------------
   SFDC0669-001 04/01/2003
                                     Rates          Fringes
     Sprinkler Fitter...............$ 27.60             7.10
   ----------------------------------------------------------------
   * SHEE0100-002 12/22/2003
                                     Rates          Fringes
     Sheet Metal Worker
     (Including HVAC Duct Work).....$ 27.63             9.06
   ----------------------------------------------------------------
    SUDC2000-001 04/12/2000
                                     Rates          Fringes
     Laborer, Unskilled.............$ 11.83             2.23
     Pointer, caulker and cleaner
       INCLUDES pointing,
       caulking and cleaning
       of existing masonry,
       brick, stone and cement
       structures (restoration
       work); EXCLUDES
       pointing, caulking and
       cleaning of new or
       replacement masonry,
       brick, stone and cement.....$ 20.00
   ----------------------------------------------------------------
   WELDERS - Receive rate prescribed for craft performing
   operation to which welding is incidental.
   ================================================================
   Unlisted classifications needed for work not included within
   the scope of the classifications listed may be added after
   award only as provided in the labor standards contract clauses
   (29CFR 5.5 (a) (1) (ii)).
   ----------------------------------------------------------------
   In the listing above, the "SU" designation means that rates
   listed under the identifier do not reflect collectively
   bargained wage and fringe benefit rates.  Other designations
   indicate unions whose rates have been determined to be
   prevailing.
   ----------------------------------------------------------------
                      WAGE DETERMINATION APPEALS PROCESS
   1.) Has there been an initial decision in the matter? This can
   be:
   *  an existing published wage determination
   *  a survey underlying a wage determination
   *  a Wage and Hour Division letter setting forth a position on
      a wage determination matter
   *  a conformance (additional classification and rate) ruling
   On survey related matters, initial contact, including requests
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   for summaries of surveys, should be with the Wage and Hour
   Regional Office for the area in which the survey was conducted
   because those Regional Offices have responsibility for the
   Davis-Bacon survey program. If the response from this initial
   contact is not satisfactory, then the process described in 2.)
   and 3.) should be followed.
   With regard to any other matter not yet ripe for the formal
   process described here, initial contact should be with the
   Branch of Construction Wage Determinations.  Write to:
          Branch of Construction Wage Determinations
          Wage and Hour Division
          U.S. Department of Labor
          200 Constitution Avenue, N.W.
          Washington, DC 20210
   2.) If the answer to the question in 1.) is yes, then an
   interested party (those affected by the action) can request
   review and reconsideration from the Wage and Hour Administrator
   (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
          Wage and Hour Administrator
          U.S. Department of Labor
          200 Constitution Avenue, N.W.
          Washington, DC 20210
   The request should be accompanied by a full statement of the
   interested party's position and by any information (wage
   payment data, project description, area practice material,
   etc.) that the requestor considers relevant to the issue.
   3.) If the decision of the Administrator is not favorable, an
   interested party may appeal directly to the Administrative
   Review Board (formerly the Wage Appeals Board).  Write to:
          Administrative Review Board
          U.S. Department of Labor
          200 Constitution Avenue, N.W.
          Washington, DC 20210
   4.) All decisions by the Administrative Review Board are final.
   ================================================================
             END OF GENERAL DECISION

(End of Summary of Changes)
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The following items are applicable to this modification:   
        SMITHSONIAN-GEN. REQUIREMENTS

S P E C I F I C A T I O N S

                                                                                                                                                            

TABLE OF CONTENTS
                                                                                                                                                            

DIVISION  1 GENERAL REQUIREMENTS

01000 Supplementary Conditions for Construction

PROJECT SUMMARY AND INFORMATION

 1. Project Information
 2. Summary of Work
 3. Contract Time for Completion
 4. Schedule of Alternates for Bid/Proposal
 5. Schedule of Unit Prices
 6. Bidder/Offeror Examination of Site
 7. Availability of Documents

SPECIAL PROJECT REQUIREMENTS

 8. Units of Measure
 9. Non-Public, Tenant, and Secured Spaces
10. Museum Artifacts and Scientific Research Materials
11. Protection of Historic Properties

CONTRACTOR USE OF PREMISES

12. Hours of Work, Workdays, and Government Holidays
13. Conditions
14.  Deliveries, Hauling, and Access
15. Dress and Deportment
16.  Parking
17. Eating, Drinking, Smoking, and Illegal Substance Use
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PROJECT COORDINATION

18. Coordination of Trades
19. Quality Assurance
20. Permits, Licenses, and Fees
21. Utility Service Interruptions and New Connections
22. Smithsonian-Furnished Items
23. Salvage
24. Cutting, Patching, and Matching Existing Work

PROTECTION OF THE SITE DURING CONSTRUCTION

25. Protection of the Site
26. Protection of Flora and Fauna
27. Debris Control and Daily Cleanup
28. Dust and Air Quality Control
29. Noise Control
30. Vermin, Pest, and Rodent Control
31. Drilling, Welding, and Cutting

TEMPORARY CONSTRUCTION FACILITIES

32. Field Offices, Trailers, and Sheds
33. Staging, Storage, and Work Areas
34. Sanitary Facilities

 35. Temporary Utility Services and Extensions
36. Scaffolding and Platforms
37. Project Signs

MEETINGS

38. Preconstruction Meeting
39. Pre-Condition Survey of the Site
40. Project Meetings

SUBMISSIONS

41. Submittal Definitions
42. Submittals and Reviews
43. Criteria for Product Selection
44. Construction Photographs
45. Correspondence and Daily Reports

SAFETY, HEALTH, AND FIRE PROTECTION
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46. Job-Site Safety
47. Toxic and Hazardous Substances
48. Personal Protective Equipment
49. Barriers, Barricades, and Walkways
50. Existing Fire Protection Systems

SECURITY REQUIREMENTS

51. General Security Requirements
52. Identification Badges
53. Access and Property Control at MSC
54. Security of Temporary Openings
55. Existing Building Alarm Systems
56. Security Guard Duty Charges

SCHEDULES AND PAYMENTS

57. Schedule of Values
58A. Scheduling & Payments / Bar Chart
58B. Scheduling & Payments / Critical Path Method
59. Assignment of Claims

PROJECT CLOSEOUT REQUIREMENTS

60. Project Closeout
61. Substantial Completion
62. Final Completion and Acceptance

END OF TABLE OF CONTENTS
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DIVISION 1 - GENERAL REQUIREMENTS

SECTION 01000

SUPPLEMENTARY CONDITIONS FOR CONSTRUCTION

* INDICATES  “TO BE DETERMINED”

PROJECT SUMMARY AND INFORMATION

PROJECT INFORMATION

1.1. OFEO Project No. * [this number is issued by OFEO]
* [project title]
* [building/facility]
* [street address]
* [city, state, zip, country if other than USA]

SUMMARY OF WORK

2.1. The Contractor shall furnish all supervision, labor, materials, and equipment needed to
*_____________________________________________________ at the Smithsonian
Institution's * ___________________________ located at * (complete
address)_________________________________________________, as set forth on the
Drawings for OFEO Project No. * ____________, sheets l through * ______ and in these
specifications, both dated * ___________________________.

2.2. The Work includes, but is not limited to:

 * __________________________________________

 * __________________________________________

 * __________________________________________

2.3. Critical Elements of the Work: The successful Contractor shall be fully qualified to
install critical elements of the Work.  Upon request of the Contracting Officer, bidders shall
submit a statement of qualifications to address the following critical elements of the Work:

 * __________________________________________

 * __________________________________________

 * __________________________________________
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CONTRACT TIME FOR COMPLETION

3.1. Work under this contract shall begin by the Contractor within ten (10) calendar days after
receipt of each Task Order and shall be completed within the total contract time of *_______
calendar days (will be stated with each task order).  All work, including project close-out
activities, shall be completed in every respect within the contract time.

3.2. The start date and completion date shall be as stated in each Task Order issued by the
Contracting Officer.

SCHEDULE OF ALTERNATES FOR *BID/PROPOSAL

NOT APPLICABLE

SCHEDULE OF UNIT PRICES (APPLICABLE WITH EACH TASK ORDER)

5.1. The unit prices in the following schedule shall be submitted as part of the *bid/ proposal.
The Smithsonian and/or U.S. Army Corps of Engineers (USACE) reserves the right to accept or
reject any or all unit prices.

5.2. The Contractor agrees that, in the event that the Contractor is directed by the Smithsonian
and/or USACE to increase or decrease the quantities of work required by the contract documents
on items listed below, the contract amount shall be adjusted based on the following unit prices.

5.3. Unit prices shall include the furnishing of all materials, labor, equipment, and services
necessary for or incidental to the execution of the work specified.  Unit prices shall include all
direct and indirect costs, overhead, taxes, insurance, and profit.

5.4. These unit prices shall be binding upon the Contractor for the duration of the project.  No
escalation or other variation shall be allowed.

5.5. If requested by the Smithsonian and/or USACE, the Contractor shall provide material,
equipment, and personnel to verify or determine changes in quantities.  Contractor measurements
and calculations shall be subject to verification by the COTR.

5.6. Schedule of Required Unit Prices

ITEM Price ($) Per Unit
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*BIDDER/OFFEROR EXAMINATION OF SITE

6.1. Every effort has been made to indicate all work necessary to complete the project as
identified.  The Contractor shall carefully examine the premises during the proposal period  and
satisfy themselves as to the extent, nature, and location of the work, general and local conditions,
particularly those bearing on transportation, disposal, handling and storage of materials,
availability of labor, water, electric power, access routes, uncertainties of the weather, type of
equipment and facilities needed for the successful execution of the work.

6.2. Before the proposal due date, the Contractor may view the project site on an appointment
basis.  Any comments, information or discussion during the site visit shall not modify the contract
documents.  The Contractor shall make an appointment to view the site by contacting:

Mr./Ms. * _________________________________, Building Manager
Telephone No. * (___) _______________
Smithsonian Institution
* (building)                       , Room * ________
* (street address)
* (city, state   zip code)

6.2. If project is in a public area, no special arrangements will be necessary to visit the site
between the hours of 10:00AM and 5:30PM.

6.3. This project may require special arrangements for access to a non-public area.  Access to
the site may be restricted at times other than during the scheduled visit.

AVAILABILITY OF DOCUMENTS

7.1. The cost of printing and delivery of the drawings and specifications shall be borne by the
bidder/offeror.  These costs, if any, are non-refundable.  The bidder/offeror may obtain copies of
the drawings and specifications from:

Leet-Melbrook, Inc.
18810 Woodfield Road
Gaithersburg, MD  20879
Telephone No.: (301) 670-7874

SPECIAL PROJECT REQUIREMENTS

UNITS OF MEASURE

8.1. All fabrication and installation shall be performed in accordance with the units of
measure given in the Contract Documents.

8.2. All Contractor and subcontractor personnel working on the site shall possess and use
metric measuring equipment for all work shown in metric units.  Conversion of dimensions
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shown on contract drawings to English units for use of non-metric measuring equipment is
prohibited.

NON-PUBLIC, TENANT  AND SECURED SPACES

9.1. Certain tenant spaces, non-public spaces, utility and equipment rooms, and other areas
related to or used for purposes of storage, conservation, research, curation of museum collection
and artifacts or for scientific research may have restricted access.

9.2. The Contractor shall identify to the COTR as soon as possible, but no less than two
working days in advance, any occupied areas that the Contractor must access that are located
outside the limits of the project site.  The Contractor shall identify in writing:

9.2.1. Restricted areas to be accessed.

9.2.2. Specific reason for needing access.

9.2.3. Nature of the work to be performed.

9.2.4. Date(s) and hours needed to complete construction work activity.

MUSEUM ARTIFACTS AND SCIENTIFIC RESEARCH MATERIALS

10.1. The handling of museum artifacts or scientific research experiments by the Contractor is
strictly prohibited without written consent of the Smithsonian.  The existing museum artifacts and
research related materials may be moved only by authorized Smithsonian museum curatorial
personnel.  An offender of this clause may be subject to arrest or removal from the premises and
project by Smithsonian security officers.

10.2. If temporary relocation of artifacts or research experiments is necessary, the Contractor
shall give notice to the COTR at least five working days in advance of the time relocation is
needed.

10.3. Humidity/Temperature Controlled Spaces:   The Contractor shall take care to minimize
fluctuations in air conditions and quality, particularly in areas containing artifacts and storage
collections and laboratories and scientific research experiments.  Humidity and temperature
controlled areas require consistency of utility operation.

PROTECTION OF HISTORIC PROPERTIES

11.1. The project site is located in a designated National Historic Landmark property and
requires special attention to the quality of materials selected for installation and workmanship
efforts to satisfactorily preserve and restore historic elements and finishes of an historic landmark
structure.
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11.2. Upon request of the COTR, the Contractor shall submit evidence of technical competence
in restoration work for National Historic Landmark structures, including subcontractor resumes,
references and photographs or previous similar work.

11.3.  Without exception, all orig inal building fabric of the * ___________________________
is designated historic.

CONTRACTOR USE OF PREMISES

HOURS OF WORK, WORKDAYS, AND GOVERNMENT HOLIDAYS

12.1. Work shall be performed under this contract during the normal workdays of Monday
through Friday, except Smithsonian holidays as specified herein, and the normal work hours of
7:00 a.m. to 3:30 p.m.

12.1. The premises will be continually occupied, requiring the work under this contract to be
performed during periods other than the building occupants' normal workday and hours.  The
normal workdays and hours of the building occupants are Monday through Friday, between *
_____a.m. and * _____p.m.  Therefore, the Contractor shall perform work under this contract
during the normal workdays of * ________ through    * _______, and the normal work hours of *
____ a.m./p.m. to  * ____ a.m./p.m.

12.2. For each occasion the Contractor intends to work on Saturdays, Sundays or Smithsonian
holidays, or during hours other than those indicated above, the Contractor shall obtain written
permission from the COTR, at least 3 working days in advance.

12.3. The Contractor shall reimburse the Smithsonian Institution for security and inspection
services provided by Smithsonian when the Contractor chooses to work outside the normal
workdays and hours, as identified herein.  However, the Contractor will not be charged for SI
overtime security and inspection services, if in the opinion of the COTR, the work cannot be done
during the normal workdays and hours due to requirements of the Smithsonian.

12.4.  Smithsonian Holidays.  For holidays that fall on Saturday, the Smithsonian holiday is
observed on the previous Friday.  For holidays that fall on Sunday, the Smithsonian holiday is
observed on the following Monday.  The Smithsonian holidays are listed below.

New Year's Day January 1
Martin Luther King Jr.'s Birthday   January, third Monday
George Washington's Birthday   February, third Monday
Memorial Day May, last Monday
Independence Day July 4
Labor Day   September, first Monday
Columbus Day October, second Monday
Veterans' Day November 11
Thanksgiving Day November, fourth Thursday
Christmas Day December 25
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*President's Inauguration Day
  

CONDITIONS AFFECTING CONTRACTOR'S WORK

13.1. Existing Occupied Spaces:  The premises will be occupied during the performance of the
work under this contract, but the project area will be vacated.  The Contractor shall schedule work
to minimize interruption of surrounding occupants and occupied spaces.

13.1. Existing Occupied Spaces:  The premises will be occupied during the performance of the
Work.  The Contractor shall schedule work activities to minimize interruption of occupants and
occupied spaces.  Efforts will be made to temporarily move employees and contents out of
specific areas under construction, as needed, during the times requested by the Contractor.
However, the needs of the Smithsonian Institution take precedence and free access for the
Contractor cannot always be guaranteed.  The Contractor may work in *
_______________________________________________________ only in the presence of
authorized Smithsonian staff or guard personnel.  Areas that will remain occupied include
*_____________________________________________________________________________
_______________________________________________.

13.2. Relocation of Existing Occupants:  Contractor's requests for Smithsonian to temporarily
relocate existing occupants or for Contractor's access to secured areas shall be made to the COTR
as far in advance as possible, but no less than three working days in advance of the need for
relocation.

13.3. Space for Contractor Use:  The space available for Contractor's use is limited to areas
indicated on the Contract Drawings at the project site.  Space allocation and availability are
subject to change, at the discretion of the Smithsonian, to meet the needs of all parties requiring
access and space within the building and the surrounding areas.

CONTRACTOR DELIVERIES, HAULING, AND ACCESS

14.1. The Contractor's materials and equipment shall be delivered, received, and handled by
the Contractor's personnel.

14.2. Access to the building for on- and off-loading of all material, structures, and equipment
shall be
*_____________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
___________________________________.

14.3. The Contractor may use the freight elevator located *________________________
_____________________________________________________________________ for
movement of material, structures, and equipment, within acceptable loading limits.
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DRESS AND DEPORTMENT

15.1. Contractors' personnel shall be fully and appropriately clothed at all times and shall
conduct themselves in a manner appropriate to a public place.  The COTR may require removal
of any individual from the premises and project for unacceptable dress, demeanor, or disruptive
conduct, if the Contractor superintendent fails to correct conditions in violation of this paragraph.

CONTRACTOR PARKING

16.1. One parking space will be assigned to the Contractor for use during the contract period.
The space will be located as close to the project site as possible.  The Contractor should contact
the COTR to make arrangements to obtain an SI parking permit at least three working days before
the start of any work on the site.

16.2. SI parking permits may be picked up at the following location between the hours of 8:00
AM and 5:00 PM, Monday through Friday, except government holidays.

Smithsonian Institution
SI Parking Office - NASM Room P703A
National Air & Space Museum
6th Street and Independence Avenue, S.W.
Washington, DC  20560
Telephone No. (202) 357-2443

16.3. The assigned space can only be used by the company vehicle.  The vehicle must be
clearly marked with company name and/or logo.  The permit shall be displayed on the vehicle
dashboard on the driver's side.  Vehicles not in compliance with this clause are subject to
ticketing and towing. Costs associated with parking violations shall be the sole responsibility of
the Contractor.

16.4. Parking permits will indicate an expiration date for a maximum three-month period or for
the last date of the contract time, whichever is earlier.  Upon permit expiration, the Contractor
shall be responsible for returning the expired permit to the SI Parking Office or renewing it.  SI
parking permits remain the property of the Smithsonian Institution

16.5. Arrangements for Contractor's parking is the sole responsibility of the Contractor.
Parking may not be available at the project site.

EATING, DRINKING, SMOKING, AND ILLEGAL SUBSTANCE ABUSE

17.1. Eating and drinking in Smithsonian buildings or leased space will be allowed only in
designated areas.  Offenders may be subject to removal from the premises and project should the
Contractor's Superintendent fail to correct conditions which, in the opinion of the COTR, violate
this clause.

17.2. The consumption of alcoholic beverages by the Contractor's personnel is prohibited in all
Smithsonian buildings or leased space.
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17.3. Smoking or carrying lighted tobacco products is prohibited in all Smithsonian buildings
or leased space, in exhibition and public spaces, in areas where hazardous materials are stored or
handled, and in areas undergoing construction, renovation, or repair.  Acceptable areas for
smoking are outside of the building, as designated by the Smithsonian Facility Manager, and/or
Office of Safety and Environmental Management (OSEM).

17.4. The possession, sale and/or use of narcotic or other illegal substances or firearms by
Contractor employees is strictly prohibited in all Smithsonian facilities and leased space.
Working on the project under the influence of alcohol or illegal substances is strictly prohibited.

PROJECT COORDINATION

COORDINATION OF TRADES

18.1. The Contractor shall coordinate work of different trades so that interference between
mechanical, electrical, architectural, and structural work, including existing services, will be
avoided.

18.2. Where work by separate entities requires off-site fabrication of products and accurate
interfacing of materials to produce the required results, the Contractor shall prepare coordination
drawings to indicate how work shown on separate shop drawings will be interfaced, intermeshed,
and sequenced for installation.  Coordination drawings shall be submitted in accordance with the
requirements of the "Submissions" section.

18.2.1. Work installed prior to approval of coordination drawings shall be at the
Contractor's risk. Subsequent relocations required to avoid interferences shall be made
without additional expense to the Smithsonian.  If an interference develops, the COTR
will decide which work shall be relocated, regardless of which was installed first.

18.3.  Installation of equipment and systems shall allow the maximum practical space for
operation, repair, removal, and testing, within the limits indicated on the Contract Documents.
Pipes, conduit, ducts, and other system components shall be installed as close as possible to
ceiling slabs, walls, and columns to minimize space used while accommodating function and
maintenance.

QUALITY ASSURANCE

19.1. The Contractor shall provide for quality control, inspections, testing, and re-testing as
necessary for all work, including that of subcontractors, to assure compliance with the contract
documents.

19.1. Contractor Quality Control (CQC) System:  The Contractor shall provide a quality
control organization and system to perform quality control, inspections, testing, and re-testing as
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necessary for any item of work, including that of subcontractors, to assure compliance with the
contract documents.

19.2. CQC Representative Designation and Authority:   The Contractor shall provide a CQC
Representative, supplemented as necessary by additional personnel, who shall be on the jobsite at
all times during progress, with complete authority to take any action necessary to ensure
compliance with the contract documents.  The CQC Representative shall be appointed by a letter
addressed to him/her and signed by an officer of the firm and shall not be the same individual as,
or be subordinate to, the job superintendent or project manager.

19.3. CQC Plan Requirements:   The Contractor shall furnish a CQC Plan within 30 calendar
days after Contract Award to the COTR for approval.  The Plan shall detail the procedures,
instruction, and reports to be used to assure compliance with the contract documents.  As a
minimum, the Plan shall include the following:

19.3.1. Designation of the CQC Representative:  Identify the person and list duties,
responsibilities, and authority.

19.3.2. Organization Chart:    Show CQC staff and its relationship other staff members
and subcontractors.

19.3.3.  Personnel Matrix:   For each specification section, identify who is the authorized
submittal reviewer, who will inspect the work, what testing laboratory or person will
perform on-site testing, who will perform factory inspections and testing, and who will
certify the documentation.

19.3.4.  Responsibility and Authority:   State the responsibility and authority for each
individual in the CQC system.

19.3.5. Personnel Qualifications:  Provide resumes and descriptions of prior experience
on similar work.

19.3.6.  Inspection Procedures and Schedule:   Identify the inspection and testing
procedures and scheduled dates as reflected on the CPM project schedule, organized by
technical specification section.

19.3.7. Submittal Review Procedures and Schedule:  Provide submittal log in accordance
with the Submissions section.  For each specification section, identify the name(s) of
person(s) authorized to review and sign submittals for compliance.

19.3.8. CQC Documentation:  Identify the procedures for documenting quality assurance
operations, inspection, and testing.  Provide samples of each type of required
documentation - all forms, logs, reports, etc.  Include a testing log listing all tests and
inspections required by the contract documents and stating the action to be taken by the
Contractor and/or the Smithsonian.

19.4. CQC Staffing Requirements: The following listing of minimum staff requirements in
no way relieves the Contractor of meeting the basic requirements of the Contractor Quality
Control System for this project.  The Contractor shall ensure an adequate staff to meet the CQC
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requirements at all times during construction.  When necessary for a proper CQC organization,
the Contractor shall provide additional staff at no cost to the Smithsonian.

19.4.1.  CQC Representative:    The CQC Representative shall be a graduate engineer or
architect with a minimum of seven years of construction experience on projects similar to
this one, including three years' experience in Quality Control.

19.4.2. Alternate CQC Representative:    The Contractor shall designate an alternate
person to act for the CQC Representative in case the CQC Representative is absent from
the construction site.  The alternate may not act for the CQC Representative for a period
longer than  14 consecutive calendar days without written approval by the COTR.

19.4.3. CQC Submittals Assistant:    The Contractor shall assign an assistant, to work
until submittals are 95% complete, whose sole duty shall be to assist the CQC
Representative in maintaining files and logs for submittals.

19.4.4. CQC Specialized Supplemental Personnel:   The Contractor shall provide, as a
minimum, a different person in each of the areas listed below to assist and report to the
CQC Representative.  Supplemental personnel shall be responsible for ensuring that the
construction complies with the contract documents in their areas of responsibility.  They
shall be on the jobsite during all installation and testing in their areas of responsibility
and shall be responsible for performing inspections and witnessing testing as required by
the contract documents.

* ____________________________________________

* ____________________________________________

* ____________________________________________

19.5. CQC Inspection Requirements:   As a minimum, the inspection procedures shall include
the following:

19.5.1. Preparatory Inspection:    Preparatory inspection shall be performed before
beginning work and before beginning each segment of work.  Preparatory inspection
shall include a review of the contract requirements, complete review of shop drawings
and other submittals for conformance with contract documents, confirmation that all
required testing will be provided, physical examination of all materials and equipment for
conformance with approved shop drawings and submittals, and verification that all
required preliminary work has been completed.

19.5.2. Initial Inspection:   Initial inspection shall be performed as soon as a
representative segment of the particular item of work has been accomplished.  Initial
inspection shall include checking of all dimensions, careful inspection of workmanship,
performance of required testing, performance of corrective actions as necessary, and
approval or rejection of the initial segment of the work.
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19.5.3. Follow-up Inspections:    Follow-up inspections shall be performed daily or more
frequently, as necessary, and shall include continued testing and examinations to assure
continued compliance with the contract requirements.

19.5.4. Special Inspection and Documentation:   In addition to the above inspection
requirements, certain Special Inspection and Documentation requirements may be
contained within the technical specification sections.  Each Special Inspection shall be
performed and documented as required, and documentation shall be submitted as soon as
possible after performance unless otherwise indicated.

19.5.5. Factory Inspection by the Contractor:   The Contractor shall arrange and perform
all factory inspections specifically required in the technical specifications sections.

19.5.6. Non-Compliance Check-Off List:  The CQC Representative shall maintain a
check-off list of work that does not comply with the contract, stating specifically what is
non-complying, the date the faulty work was originally discovered, and the date the work
was corrected.  The CQC Representative shall not allow the Contractor to add to or build
upon non-complying work unless, in the opinion of the COTR, correction can be made
without disturbing the continuing work.  The CQC Representative shall submit a copy of
the check-off list to the COTR on a monthly basis.  Items corrected on the day they are
discovered do not need to be included on the submitted list.

19.5.7. Completion and Inspection of Work:   The CQC Representative shall sign the
written request for Substantial Completion Inspection (discussed in the Project Closeout
Requirements section).

19.6. Testing Requirements:   Except as specifically stated otherwise, the Contractor shall be
responsible for all field sampling and in-place testing required by the contract documents.

19.6.1. Independent Testing Laboratory:  The Contractor shall provide an independent,
commercial testing laboratory to perform all sampling and testing services required,
unless otherwise specified.  The testing services shall be on- or off-site as required.
Submit complete documentation of all tests performed in connection with the
construction contract.

19.6.2. Smithsonian Acceptance of Laboratories:  Except for factory tests, all field
sampling and testing normally performed by commercial laboratories shall be performed
by an independent commercial laboratory employed by the Contractor and accepted by
the COTR.  The Contractor shall submit the following information to the COTR for
approval:

1. Name, registration number, and engineering discipline of the Registered
Professional Engineer in charge of the laboratory.

2. Affidavit of compliance and certification that the laboratory performs
work in accordance with requirements as stated in the contract documents.

3. A list of testing equipment proposed for each test procedure including
latest calibration data.
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4. A copy of the latest Laboratory Inspection Report by an independent
agency with laboratory certification that deficiencies (if any) have been
corrected.

5. Names and qualifications of persons actually performing testing and
sampling.  Changes in personnel shall be approved by the COTR prior to
performance of work under this contract

19.6.3. Factory Tests:    Unless otherwise specified, the Contractor shall arrange for
factory tests when they are required under the Contract.  Certified copies of test reports
showing that the materials to be incorporated into the work conform to the contract
documents will be acceptable, provided they are performed by the manufacturer or by
agencies or laboratories acceptable to the COTR.

19.6.4. Test Results:    Test results shall cite the contract requirements, the test or
analytical procedures used, the actual results, and include a statement that the item tested
or analyzed conforms or fails to conform to specification requirements.  The cover sheet
for each report shall be conspicuously stamped in large red letters "CONFORMS" or
"DOES NOT CONFORM" to the specification requirements, as the case may be.  All test
reports shall be signed by a testing laboratory representative authorized to sign certified
test reports.  The Contractor shall arrange for immediate and direct delivery of the signed
reports, certifications, and other documentation to the COTR.

19.7. Documentation:  The CQC shall prepare or assist with the preparation of the following
documents:

19.7.1. Daily Reports:  The Contractor's Daily Report, as discussed in the section
Contractor Correspondence and Daily Reports, shall be signed by the CQC
Representative as well as the Superintendent.  The CQC Representative's signature
certifies that, to the best of his or her knowledge, the report is complete and correct, and
that all materials, equipment, and work described on the report are in compliance with the
contract plans and specifications, except as noted otherwise.

19.7.2. Special Inspection and Documentation:  Reports of Special Inspections shall be
signed by both the CQC Representative and the CQC Specialized Supplemental Person
who witnessed the test or inspection certifying compliance with the specific contract
requirement.

19.7.3. As-Builts:  The CQC Representative shall ensure that all requirements for as-
built record drawings and specifications are met.  The CQC Representative or Specialized
Supplemental Personnel assigned to inspect that particular portion of work shall initial
each as-built drawing or technical specification section to certify its accuracy prior to
submission in accordance with the Project Close-Out Requirements section.

PERMITS, LICENSES, & FEES

20.1. The Contractor shall obtain and pay for all applicable permits and licenses required by
regulating agencies, including but not limited to: permits for pedestrian and road markings,
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construction fences, sidewalk cuts, utility company connections, elevator certificates, waste
containers, etc.

20.2. The Contractor shall pay all duties, fees, taxes, and other charges and give all notices
necessary and incidental to the due and lawful execution of the work.

20.3. The Contractor shall keep the Smithsonian indemnified against all penalties and liability
for breach of provisions of any national, provincial, district or city statute, ordinance, or law and
the regulations and by-laws of any local or other duly constituted authority which may be
applicable to the Work, and with such rules and regulations of public bodies and companies.

20.4. The Contractor shall register with Panama's "Junta Tecnica de Ingenieria y Arquitectura"
and shall be represented by a licensed Panamanian Engineer and/or Architect.

20.5. Accessibility for Physically-Disabled Persons.  The Contractor's shall provide temporary
constructions at the site as necessary to maintain access for physically-disabled persons.  All
provisions for temporary access shall be subject to the approval of the COTR.

20.6. Food Service Facilities.  The Contractor shall comply with health and sanitation
requirements for new construction of food service facilities as cited in the District of Columbia
Municipal Regulations, "DCMR 23 -Alcoholic Beverages and Food", available from:

Government of the District of Columbia
Municipal Building
Documents Section
1350 E Street NW
Washington, DC   20001

UTILITY SERVICE INTERRUPTIONS AND NEW CONNECTIONS

21.1. Any planned interruption in utility service must be approved by and coordinated through
the COTR.  The Contractor shall submit a written request as far in advance of scheduled
interruption as possible, but no less than two full working days in advance.  The Contractor shall
make the necessary temporary provisions to supply continuous electrical power, HVAC space
conditioning, and security as required during periods when service is interrupted.

21.2. The Contractor's work efforts to restore service shall be continuous until the interrupted
utility is back in service.

21.3. The electrical power for * ____________________ may not be interrupted during * (days
and hours)_________________.

SMITHSONIAN-FURNISHED ITEMS INSTALLED BY THE CONTRACTOR

22.1. The following items shall be furnished by the Smithsonian for installation by the
Contractor as part of this contract:



W912DR-03-R-0001
0003

Page 59 of 101

ITEM DELIVERY LOCATION
* TBD with each Task Order

22.2. Required delivery dates for all Smithsonian furnished items shall be included in the
Contractor's Project Schedule, as discussed in the Schedules and Payments section. Any items
requiring delivery within the first sixty days of the project or prior to submission of the Project
Schedule shall be identified at the Preconstruction Meeting.

22.3. The COTR will notify the Contractor of scheduled delivery dates no less than two full
working days in advance of delivery.  The Contractor shall accept delivery of the items on
scheduled dates or be responsible for any damage and/or expenses resulting from his failure to
take delivery.  Promptly upon delivery the Contractor shall contact the COTR and they shall
jointly inspect the material or equipment for possible shortage or damage.  If a shortage or
damage is found, the Contractor and the COTR shall submit a report to the Contracting Officer.

22.4. The Contractor shall be responsible for proper storage and protection of items delivered,
including all expenses incidental thereto.

22.5. For each item, the Contractor shall receive, sign for receipt, provide additional
transportation as necessary, uncrate, assemble, locate in place, and provide complete installation
including all connections necessary for operation or use.  Installation and connection shall be in
accordance with manufacturer's specifications as well as contract documents, including all labor
and material required.

SALVAGE

23.1. The Smithsonian Institution assumes no responsibility for salvage value or any loss or
damage to materials or structures on the site for which the Contractor may have reflected a
salvage value in his or her proposal or bid.

23.2. Except as specifically stated in the contract documents, construction materials,
equipment, or other items that are to be removed and neither re-used under this contract nor
reserved as property of the Smithsonian Institution shall become the property of the Contractor
and shall be removed from the premises by the Contractor.

23.3. The following items shall remain the property of the Smithsonian, and the Contractor
shall deliver the items to the locations specified or as otherwise directed by the COTR, at no
additional cost to the Smithsonian.

ITEM DELIVERY LOCATION
* TBD with each Task Order



W912DR-03-R-0001
0003

Page 60 of 101

CUTTING, PATCHING, AND MATCHING EXISTING WORK

24.1. Existing work shall be cut, drilled, altered, removed, or temporarily removed and
replaced as necessary for performance of work under the contract.  Work that is replaced shall
match similar existing work.  Structural members shall not be cut or altered, except where noted
on drawings, without authorization of the COTR.  Work to remain in place which is damaged or
defaced during this contract shall be restored to match the conditions existing at the time of award
of the contract, at no additional cost to the Smithsonian.

24.2. Conditions exposed by removal of existing work that do not match new finishes or align
with new work shall be called to the COTR's immediate attention.  Necessary corrective work
directed by the COTR will be subject to adjustment provisions as stated in the General Conditions
of the contract.

PROTECTION OF THE SITE DURING CONSTRUCTION

PROTECTION OF THE SITE

25.1. The Contractor shall provide adequate protection for all parts of the building, including
interior and exterior surfaces, its occupants and contents, and grounds wherever work under this
contract is performed.

25.2. Plan for Protection of the Site:   The Contractor shall submit a plan for protection of the
site to the COTR for approval.  As a minimum, the Plan shall describe:

25.2.1. Proposed method, location, and construction of temporary enclosures.

25.2.2. Routes of access and egress, including those for people with disabilities.

25.2.3. Location and maintenance of emergency exits.

25.2.4. Methods of protection of existing surfaces and occupants.

25.2.5. Means of connection of temporary enclosures/surfaces to existing
historic materials.

25.3. Temporary enclosures shall be constructed to prevent unauthorized access or egress.
Dust and fume barriers shall be constructed, as needed or as determined by the COTR, to seal and
isolate the work area from the remainder of the interior areas while the work is in progress.
Wood used for protection of the site shall be fire-treated.

25.4. The Contractor shall submit information describing the proposed construction of
temporary enclosures and methods of installation to the COTR for approval.  Any connections to
existing structures must be accomplished in such a way as to minimize disturbance of existing
surfaces.
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PROTECTION OF FLORA AND FAUNA

26.1. Flora Protection:  The Contractor is expressly prohibited from collecting plant materials
on Smithsonian property.

26.2. The Contractor shall not store materials inside the drip-line of trees or shrubs.  Prior to
the start of the work on site, the Contractor shall surround trees within the project site and
adjacent areas with a protective fence ("snow fence"), 1.4 m high (minimum), 300 mm outside
the drip line (minimum).  The protective fencing shall be constructed of heavy-duty metal posts
or pressure-treated 100 mm X 100 mm wooden posts, 1 m on center, with a top and bottom
stringer of 50 mm X 100 mm members.  The fencing fabric shall consist of 40 mm X 13 mm
slats, pressure-treated.

26.3. Vehicular traffic inside the drip-line of trees, on turf areas, or on flower beds is not
permitted without prior approval of the Smithsonian Office of Horticulture through the COTR.  If
flower beds must be crossed by vehicles, beds shall be bridged using 100 mm thick timbers to
help prevent compaction of the soil in the flower beds.  Any turf area used for parking must first
be planked by the Contractor.

26.4. Where aerial work is being performed above shrub/flower beds, the Contractor shall
protect them with an approved protective framework installed at least 300 mm above the tops of
the plant materials.  The Contractor shall submit the proposed method of protection to the COTR
for approval.  Trees and shrubs shall only be tied back with the approval of the COTR.

26.5. Any damage to the existing irrigation systems during construction shall be repaired by
the Contractor within two calendar days of when the damage occurred.  The Contractor shall bear
all costs for repairs to the irrigation systems and for replacement of damaged plant materials.
Replaced plant materials shall meet the criteria established by the Horticulture Division of the
Office of Museum Services.

26.6. Plant material removed by the Contractor for re-use shall be balled, bagged, and
protected in accordance with instructions prepared by the Smithsonian Office of Horticulture.

26.7. Turf areas damaged during construction shall be repaired by the Contractor by roto-tilling
a minimum depth of 6 inches, backfilling with sandy-loam topsoil and installing certified
Kentucky Bluegrass sod, consisting of a minimum of three varieties of Kentucky Bluegrass, a
minimum of one year old.  The Contractor shall bear all costs for these repairs.

26.8. The Contractor shall be responsible for the daily removal of trash and construction debris
from turf and flower/shrub beds within the limits of construction.

26.9. Any plant material destroyed and/or damaged by the Contractor during construction shall
be replaced with like genus and species of the same size, at no additional cost to the Smithsonian.
The damaged plant materials must be replaced prior to final payment.

26.10. Any construction scaffolding on planted beds must be coordinated with the Smithsonian's
Horticultural Services division through the COTR to ensure that its installation will not damage
or destroy existing plant materials or turf area or interfere with daily maintenance of the grounds.

26.11. Vehicular traffic is not permitted inside the Smithsonian's Enid A. Haupt Garden.
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26.12. Fauna Protection:  The Contractor is prohibited from hunting, collecting, or feeding
animals on Smithsonian property.  All food and food wrapping brought on the premises must be
properly disposed of in approved containers which are secured from animals.

DEBRIS CONTROL AND DAILY CLEANUP

27.1. The Contractor shall regularly clean up the work areas and shall at all times maintain the
project in as neat and orderly a manner as is consistent with normal operations. Debris resulting
from construction operations shall be removed from the site daily by the Contractor.  The
Contractor shall keep all access, haul routes, and site areas free of dirt, debris, and other materials
resulting from construction activities.

27.2. Under no circumstances shall any rubbish or waste be dropped or thrown from one level
of scaffolding to another or within or outside the building.  Rubbish may be lowered by way of
chutes, taken down on hoists, or lowered in receptacles.

27.3. Trash receptacles:     The Contractor shall provide enclosed trash receptacle(s) in quantity
and size necessary to meet project needs, located as approved by the COTR.  Trash receptacles
shall not be placed * ______________.

DUST AND AIR QUALITY CONTROL

28.1. The Contractor will execute the Work by methods that minimize dust raised by
construction operations.  The Contractor will provide positive means to prevent objectionable
odors and air-borne dust from dispersing into the atmosphere and from being drawn into existing
air-intake louvers and ductwork.

28.2. Dust barriers shall be erected where necessary to protect adjacent areas from dust
infiltration as required by the COTR.  Dust barriers shall be rigid and visually opaque and shall
seal the work area by affixing to the structure on all sides (i.e. ceiling, walls, and floor).

28.3. Means of connection of dust barriers to existing structures shall not damage the building
fabric.  Details of barriers shall be submitted for approval to the COTR.

28.4. No open fires or burning of trash are permitted.

NOISE CONTROL

29.1. The Contractor shall comply with the regulations of the District of Columbia and OSHA
Standard 1926.52 and 1910.95 and all other regulations relative to safety noise control.

29.2. Activities that generate excessive noise or vibration and interrupt museum functions or
create public disturbances may be required to be performed during off-hours at the discretion of
the COTR.
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29.3. The Contractor shall provide sound attenuation to maintain acoustic level below 75 dBA
at a distance of 15 m.

VERMIN, PEST, AND RODENT CONTROL

30.1. The Contractor shall provide regularly scheduled inspection and treatment services by a
licensed Pest Control Operator to deter and eliminate vermin or pest infestations for the duration
of the project .

30.2. The Contractor shall use construction means which deter or prevent the introduction of
pests into the project site or premises.

30.3. The Contractor shall submit the following information to the COTR for approval at least
ten working days prior to the use or application of extermination materials:

30.3.1. Material Safety Data Sheets for the material being used.

30.3.2. Written description of each proposed type of use and restrictions on use of the
area treated during and after application.

30.4. The Contractor shall remove dead rodents from the premises in accordance with local
laws and ordinances.  Dead rodents in inaccessible places shall be treated with isobornyl acetate,
neutroleum alpha, or similar material.  Masking agents or deodorants, such as pine, peppermint,
wintergreen, formalin, anise, or activated charcoal shall be used as needed.

30.5. The Contractor shall use protective pads or cloths to protect Smithsonian property during
treatments.  Drippings or stains resulting from pest control operations shall be satisfactorily
removed by the Contractor.

30.6. Poisons that constitute an extreme hazard to humans, such as sodium fluoracetate, shall
be placed in bait containers that protect humans from contact with the poisoned bait.

DRILLING, WELDING, AND CUTTING

31.1. Daily Permit:  When welding, torch cutting, or other heating operations are to occur
inside existing structures, the Contractor shall obtain a daily welding permit from the Building
Manager's Office at least two working days in advance.  The permit must be posted at the job site
prior to beginning the scheduled work.

31.2. Fire Watch:  No welding or torch cutting shall be performed unless adequate fire
protection is provided.  The Contractor shall maintain a fire watch for the duration of welding,
cutting, and heating operations and for at least 30 minutes after the 'hot' work has stopped.  The
Contractor shall provide adequate ventilation to prevent air contamination or the accumulation of
toxic materials.  A fire extinguisher (minimum 10 pounds, dry-chemical type, typical) shall be on
hand when drilling, welding, or cutting.

31.3. Use of Impact Hammers: The use of impact hammers or other equipment causing
vibration, noise, and dust may be harmful to collections and/or building occupants.  The
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Contractor shall request approval from the COTR at least five working days before beginning this
type of work.

TEMPORARY CONSTRUCTION FACILITIES

CONTRACTOR FIELD OFFICES, TRAILERS, AND SHEDS

32.1. The Contractor shall establish a temporary office at the project site.  The Contractor shall
provide information about proposed locations of any temporary office, sheds, trailers, and staging
and storage areas and designation of size, color and materials to the COTR for approval at least
five working days prior to mobilization.

32.2. The Contractor may provide his own locking device on the door to the temporary office,
trailer, or shed.  The Contractor shall be solely responsible for the safekeeping and security of the
construction facilities, materials, and equipment.

32.3. Upon completion of the Work, the temporary offices, trailers and sheds shall be removed
and the area returned to its original pre-contract condition.

STAGING, STORAGE, AND WORK AREAS

33.1. The Contractor shall provide adequate storage and protection of materials and equipment
delivered to the site to prevent theft, weather damage, or other physical damage.

33.2. Plan for Staging, Storage, & Work Areas:  The Contractor shall submit a drawing (scale *
________) of areas proposed for construction operations for approval by the COTR at least five
working days prior to mobilization or at the Preconstruction Meeting, whichever is first.  The
drawing shall show buildings, utilities, temporary toilet facilities, temporary utility extensions,
temporary interior walls and barriers to limit unauthorized intrusion and to control noise and dust,
pedestrian walkways, vehicular access, temporary fencing, trailers, sheds, storage areas, and the
Contract's desired route for access and egress to the premises and to the project site.

33.3. All wood used for temporary, interior construction shall be pressure-impregnated with a
"Dricon" treatment or an equal treatment approved by the Smithsonian Institution.  All pieces
must bear the UL "FR-S" stamp.  Intumescent (fire-retardant) paint shall not be used.

33.4. Fencing:  The Contractor shall install a "snow fence" to define the temporary work limits
for construction around exterior staging, storage, and work areas at no additional cost to the
Smithsonian.  The snow fence shall consist of 40 mm x 13 mm slats, preservative treated, 1.2 m
high with 12 gage wire and 50 mm spacing between slats, on 1.8 m steel pickets with 1.8 m o.c.
spacing.

33.5. Fencing:  The Contractor shall provide and maintain a construction fence surrounding the
project in accordance with the contract plans and technical specifications.
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SANITARY FACILITIES

34.1. Contractors' personnel shall not be permitted to use public toilet rooms on the premises.
The Contractor shall provide and maintain separate temporary sanitary facilities at locations
approved by the COTR and shall remove the facilities at the completion of the work.

34.2. Contractors' personnel will be permitted to use designated restrooms located on the
premises.  If in the opinion of the COTR, the Contractors' personnel fail to maintain acceptable
dress and conduct appropriate to a public place, permission to use the public restrooms may be
rescinded.

TEMPORARY UTILITY SERVICES AND EXTENSIONS

 NOT APPLICABLE

SCAFFOLDING AND PLATFORMS

36.1. The Contractor shall erect temporary scaffolding in accordance with OSHA 29 CFR
1926.451 and ANSI A10.8.  The Contractor shall provide landing platforms with stairways or
ladders for proper access and egress to all work areas.

36.2. For all frame scaffolding greater than 4 m in height, the Contractor shall submit working
drawings to the COTR a minimum of ten working days in advance of scaffolding erection.
Working drawings submitted by the Contractor shall be certified by a registered Professional
Engineer.

36.3. During non-working hours, the Contractor shall close and lock the scaffolding with a
physical barrier to prevent access by unauthorized persons.

PROJECT SIGNS

37.1. All signs, including signs identifying the Contractors, shall be submitted at least five
working days prior to erection for approval by the COTR.  The Contractor shall maintain and
relocate the signs as necessary during the progress of the Work.  The Contractor shall remove all
signs, framing, and foundations at the completion of the Work.

37.2. Construction Site Information and Direction:  Informational signs required to indicate the
location of the Contractor's office and directional signs for safety, vehicular control, pedestrian
right-of-ways, detours to facilities, etc. shall be furnished and installed by the Contractor as
requested and approved by the COTR.

37.3. SI Project Identification:  The Contractor shall furnish and erect two 3 m2 project
identification signs at the project site within 30 calendar days after the effective date of the Notice
to Proceed.  The exact lettering, graphics, content and location shall be determined by the
Smithsonian Institution.  Requirements for sign construction include:
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37.3.1. Structure, Framing and Hardware:  New metal structurally adequate to withstand
80 km/h wind, braced on secure foundation.  Aluminum hardware.  Sign attached to posts
with screws from behind the sign.

37.3.2. Sign Surfaces:  Exterior grade plywood with medium density overlay, minimum
25 mm thick, standard large sizes to minimize joints.

37.3.3. Primers and Paint:  Exterior quality, three coats.  Colors to be selected by
Smithsonian.  Flat enamel.  Polyurethane clear top coat on all surfaces.

37.3.4. Lettering and Graphics:  Exterior quality paint.  Contrasting colors to be as
selected by Smithsonian.  Lettering should be sized to be viewed from a minimum of 6
m.  Smithsonian logo to be provided by Smithsonian.

37.3.5. Content and Layout:  Wording and layout shall be approved by Smithsonian prior
to fabrication.  Minimum border at the top, bottom, and sides is 100 mm.  Wording may
include:

1. Facility logo, 175 mm
2. Facility name, 75 mm caps
3. Project title, 2 lines, 100 mm caps
4. "Smithsonian Institution  Owner", 65 mm caps
5. "____________________ Architect", 65 mm caps
6. "___________________ Contractor", 65 mm caps

MEETINGS

PRECONSTRUCTION MEETING

38.1. A Preconstruction Meeting will be scheduled with the Contractor before any work is
started at the site.  As soon as possible after the issuance of each Task Order, the COTR will
contact the Contractor to arrange a time, date, and place for the conference.  Items to be discussed
at the Preconstruction Meeting include, but not are limited to:

38.1.1. Contract Time: Notice to Proceed date and Completion date

38.1.2. Scheduling and Submittals

38.1.3. Mobilization and Staging

38.1.4. Access to the Premises, Haul Routes, Loading Dock

38.1.5. Contractor Deliveries

38.1.6. Security Requirements/List of Contractor's Personnel

38.1.7. Emergency Procedures and Phone Numbers
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38.1.8. Protection of Site and Historic Preservation

38.1.9. Fire Protection and Safety Requirements

38.1.10.Utility Interruptions, Rough-in Inspections, Testing

38.1.11.Applications for Payment

38.1.12.Pre-Condition Survey of the Site

38.1.13.Accessibility Requirements

38.1.14.Quality Assurance

38.1.15.Preservation of Wildlife and Natural Resources

38.2. All of the Contractor's staff and Subcontractors or Suppliers whose presence is necessary
or requested by the COTR shall attend the Preconstruction Meeting.

38.3. Coordination Plan:  The Contractor shall use the Preconstruction Meeting to develop a
Coordination Plan for interaction with other parties working in or using the facility.  The plan
shall be submitted no less than five working days after the Preconstruction Meeting, and shall
address interactions with other contractors, tenants, the public, and any others making use of the
site and surrounding areas.  As a minimum it shall include:

38.3.1. Locations of overlap in use of the site by the Contractor and others, including
work areas, delivery points, access/egress areas.

38.3.2. Specific items of work by others required to support critical milestones in the
Contractor's schedule.

38.3.3. Completion or delivery of work by others that may impact the Contractor's
schedule.

38.3.4. Portions of the work that create special hazards or disturbances.

38.3.5. Portions of the work that affect utilities, fire-protection or detection systems, or
security systems.

38.3.6. Events requiring access to areas outside of the project site or secured spaces.

38.3.7. Protection to be provided by the Contractor for work completed by others either
before or during this project.

PRE-CONDITION SURVEY OF THE SITE

39.1. After the Preconstruction Meeting and before the start of work on the site, the project site
(i.e. building, its contents, grounds, and equipment) shall be inspected by the Contractor, major
Subcontractors, COTR, and other Smithsonian Institution personnel as may be required for the
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purpose of verification of the existing conditions.  Any damages or defective equipment will be
noted at this time, and this survey will serve as the basis for the establishment of the pre-contract
conditions.  The identification of pre-contract conditions will be jointly established by the
Contractor and Smithsonian Institution.

39.2. Written and photographic documentation:  The Contractor shall prepare a typewritten and
photographic report in triplicate to identify damages or defects of materials, equipment, and the
site.  The Contractor shall retain one report and shall submit one report each to the Contracting
Officer and the COTR.

39.3. Videotape documentation:   The Contractor shall videotape and document the
observations made during the survey of the existing conditions for buildings, improvements,
finishes, utilities, interior surfaces, construction, and other systems, components, or materials
which might be affected by the Work, including sidewalks, streets, and adjacent facilities.  The
Contractor shall employ a professional photographer and use a VHS-format video tape.  The
Contractor shall prepare the video report in triplicate copies.  The Contractor shall retain one
video report and shall submit one video report each to the Contracting Officer and the COTR.
The typewritten and photographic report and video reports shall be complimentary in content and
shall be submitted together.

PROJECT MEETINGS

40.1. Progress Meetings:  The COTR will lead regular progress meetings with representatives
of the Contractor, Smithsonian, Architect/Engineer (as required), major subcontractors, and other
critical subcontractors and suppliers.  The purposes of these meetings are to expedite the work,
coordinate and schedule the Work, and coordinate the work with Smithsonian activities.  Progress
meetings shall be held weekly unless otherwise directed by the COTR.  The time and place of the
meetings will be established at the Preconstruction Meeting.  The Contractor shall insure that all
required subcontractors and suppliers attend the Progress Meetings and the COTR will insure that
all necessary SI personnel attend.

40.2. Special-Topic Meetings:  At the discretion of the COTR, separate meetings may be
scheduled to address issues of quality assurance, coordination with other contractors on the
premises, coordination with other agencies, scheduling of the work, application for payments, etc.
The Contractor's staff and Subcontractors or Suppliers whose presence is necessary or requested
by the COTR shall attend.

40.3. Meeting Minutes:  The Contractor shall promptly prepare minutes of each meeting and
send two copies to the COTR within five working days.

SUBMISSIONS

SUBMITTAL DEFINITIONS

41.1. Submittals are defined to include shop drawings, product data, samples, and additional
data required for submission to the COTR for review and approval prior to incorporation into the
work.
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41.1.1. Shop Drawings:  Detailed drawings, schedules, diagrams, and illustrations
prepared specifically for this project by the Contractor, or any subcontractor,
manufacturer, supplier, or distributor to illustrate fabrication and/or installation of a
portion of the Work.

41.1.2. Schedule:  A detailed tabulation of components, items, or parts to be furnished
for use on this project.

41.1.3. Statement:  An affirmation prepared by the Contractor, the installer, or
manufacturer of a material, product, or system, to satisfy a requirement defined in a
technical section.

41.1.4. Factory Test Report:  A written report of the findings of a test performed by the
Contractor on an actual portion of the Work or prototype prepared for this project before
it is shipped to the site.

41.1.5. Field Test Report:  A written report of the findings of a test performed by the
Contractor on a portion of the Work during or after installation.

41.1.6. Certificate of Compliance:  A written statement, signed by an authorized official
of the manufacturer of a product or system or supplier of a material attesting that the
product, system, or material meets the requirements of the contract documents.  The
certificate of compliance must be dated after the award of this Contract, and must name
the project and cite the specification section, paragraph, and requirements which it is
intended to address.

41.1.7. Product Data:  Illustrations, standard schedules, performance charts, instructions,
brochures, diagrams, manufacturer's descriptive literature, and catalog information
illustrating a material, product, or system to be installed on this project.

41.1.8. Color Charts:  Pre-printed brochures showing the color range of a material.

41.1.9. Test Reports:  Reports verifying that a material, assembly, system, process, or
laboratory meets requirements established in the Contract Documents. Reports shall
indicate compliance by naming and describing the test method and test results.  Testing
must have occurred within three years of the date of award of this contract.

41.1.10.  Samples:    Physical examples of materials, equipment, assemblies, or
workmanship establishing standards for evaluating finished Work.

41.1.11. Color/Texture Selection Sample:    Samples of an available range of textures
and/or colors of a material formed of the actual finish material over a substrate identical
to that which will be used in the field.

41.1.12. Mock-up:   An assembly or sample panel constructed in accordance with
specifications to show construction details, finished appearance, and/or performance.
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41.1.13.Material Safety Data Sheets:  Instructions, warnings, and recommended and
required handling and use procedures for individual hazardous materials published by the
product manufacturer.

SUBMITTALS AND REVIEWS

42.1. Contractor Responsibility for Submittals:  The Contractor shall provide all required
submittals, by technical specification section, in accordance with the contract documents.  The
Contractor shall clearly indicate on the submittal that it has been reviewed by the Contractor and
found to meet the project requirements.  Any items submitted as substitutions shall be clearly
identified as such on the submittal and the transmittal document.  If shop drawings show
variations from the contract documents because of standard shop practices or for other reasons,
the Contractor shall provide a separate, written description of variations along with the submittal.
The Contractor shall:

42.1.1. Review each submittal for conformance with requirements of the contract
documents and coordination with related work.

42.1.2. Determine and verify all field measurements, required material quantities,
method of assembly or erection, installation requirements, and proper connection to
adjoing materials installed by others.

42.1.3. Assure that all submittals use the appropriate units of measure.  All drawings and
technical data shall be in SI (metric) units for projects designed in SI units.  Preprinted
literature in other units shall be accompanied by documentation to show conformance to
project requirements.

42.1.4. Transmit all required submittals for a technical specification section at the same
time unless prior written waiver of this requirement has been provided by the COTR.

42.1.5. Transmit submittals to the COTR in a logical and orderly sequence in accordance
with the Submittal Schedule to prevent project delays or adversely impact work by the
Smithsonian Institution or other contractors.

42.1.6. Correct and resubmit submittals according to response from Smithsonian Office
of Engineering Design & Construction.

42.1.7. Commence work on items requiring submittals only after all related submittals
are reviewed and approved by the Smithsonian and/or USACE.  All Work shall conform
to approved submittals.

42.2. Submittal Schedule and Control Log:    The Contractor shall submit to the COTR a
schedule of work-related submittals using the Smithsonian OFEO Submittal Log form within *
14 calendar days after the effective date of the Notice to Proceed.  (Submittal Log form is
available on computer disk upon request.)  Submittals shall be listed in the order they are
scheduled to be submitted and the following information shall be given:

42.2.1. Project Name, Project Number, Contractor Name, Contract Number
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42.2.2. Technical Specification Section for each submittal

42.2.3. Unique Submittal Number

42.2.4. Description of item to be submitted, as listed in the specifications

42.2.5. Date item must be submitted to the Smithsonian in order to support the project
schedule

42.2.6.  Subcontractor providing submittal (in "Comments" column)

42.3. Quantities for Submittals:   Unless otherwise noted in the technical specification, the
Contractor shall deliver to the COTR:

42.3.1. Shop Drawings:  Submit one reproducible and eight blueline or blackline prints.
After submittal review, three  prints and the reproducible will be returned to the
Contractor.

42.3.2. Product Data, Test Reports, Color Charts, etc.:  Submit eight copies of each
submittal.  After submittal review, three copies will be returned to the Contractor.

42.3.3. Color/Texture Samples:  Submit two samples, minimum size 600 mm by 600
mm, unless otherwise specified.  After submittal review, one sample may be retained by
the Smithsonian.

42.3.4. Mock-up and Sample Installations:  Unless otherwise specified, minimum size
shall be as noted to complete a panel section or normal break in the work.

42.3.5. Written Text Documents, Plans, and Reports: Submit eight copies, each copy
with complete attachments, if any.

42.4. Submittal Reviews by the Smithsonian:  Reviewed submittals will be marked
"Approved", "Approved as Noted", "Resubmit", or "Disapproved".  Submittal approval by the
Smithsonian and/or USACE shall not relieve the Contractor of responsibility for submittal errors,
omissions, or deviations from the contract documents.  Approval of submissions does not
constitute acceptance of substitutions except as covered under sub-paragraph entitled "Contract
Requests for Substitutions".

42.5. Submittal Review Period:  The Contractor shall transmit to the COTR all submittals
sufficiently in advance of the time necessary for fabrication and installation to allow for review
by the Smithsonian and/or USACE and return to the Contractor, including any time needed for
correction and resubmission by the Contractor.  The expected time required by the Smithsonian
and/or USACE for review of initial submission is *   14  calendar days.  No extension of the
Contract Time will be granted for the Contractor's failure to allow sufficient time for review and
processing, including resubmission of items  which initially rejected due to improper submission
or non-compliance with the Contract Documents.

42.6. Contractor Requests for Substitutions:    Contractor requests for items identified by
manufacturer, brand name, make, catalog number, etc. in the contract documents shall be
submitted to the Contracting Officer for approval prior to contract award, in accordance with the
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General Conditions.  After award of the contract, contractor requests for substitutions may be
considered and accepted by the Smithsonian and/or USACE the discretion of the Contracting
Officer.

CRITERIA FOR PRODUCT SELECTION

43.1. To the greatest extent possible, subject to the restrictions of the Buy American Act,
provide products, materials, or equipment of a singular generic kind from a single source.  Where
more than one choice of a product or material is available for Contractor's selection, select an
option which is compatible with other products and materials already selected.

43.2. Provide products complete with accessories, trim, finish, safety guards, and other devices
and details needed for complete installation for intended use and effect.

43.3. Products which, by nature of their application, are likely to be needed at a later date for
maintenance and repair or replacement work, shall be current models for which replacement parts
are available.

43.4. Product selection shall be done in accordance with the following requirements:

43.4.1.    Standards, Codes, and Regulations:  Select from among products that are in
compliance with the project requirements, as well as with construction standards and all
applicable codes and regulations.

43.4.2.    Performance Requirements:  Provide products that comply with specific
performances indicated and are recommended by  the manufacturer (in published product
literature or by individual certification) for the application indicated.

43.4.3.    Prescriptive Requirements:  Provide products that have been produced in
accordance with prescriptive requirements, using specified ingredients and components,
and complying with specified requirements for mixing, fabricating, curing, finishing,
testing, and other operations in the manufacturing process.

43.4.4.    Visual Matching:  Where matching with an established sample for color,
pattern, and/or texture, the COTR shall determine whether a proposed product matches
the sample.

PROGRESS PHOTOGRAPHS

44.1. The Contractor shall provide photographs of the project site and construction activities
throughout the progress of the Work, produced by a commercial photographer, acceptable to the
Smithsonian Institution and/or USACE.  The COTR shall determine the vantage points from
which photographs will be taken.

44.2. At least 24 color progress photographs shall be taken monthly.  The actual number and
location of views shall be directed by the COTR.  Photographs shall be taken at the start and
finish of various elements of construction designated by the COTR.
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44.3. Within ten working days of taking photographs, the Contractor shall submit to the COTR
a contact sheet for the Smithsonian's selection and approval of twelve prints to be made.

44.4. On the front of each print provide, by photographic means, an information box (40 mm
by 90 mm) in the lower right hand corner.  The box shall be typewritten and arranged as follows:

Smithsonian Institution
Title:
OFEO Project No.: Contract No.:
Contractor:
Photo No.: Date: Time:
Description/View:

44.5. On the back of each photograph, identify the photographer's name, address, telephone
number, and numbered identification of exposure.

44.6. The selected photographs shall be printed on standard, commercial-quality, single-
weight, glossy paper, eight inches by ten inches in size.  Photographs shall be submitted to the
COTR enclosed, back-to-back in a double-faced, plastic sleeve punched to fit a standard three
ring binder.  Also include a letter-sized, typed index for each set of photographs identifying the
photograph number, date, time and description/view.  Negatives shall be enclosed in a plastic
sleeve designed for storing negatives.

44.7. Negatives, contact sheets, and photographs, including the copyright thereto, are the sole
property of the Smithsonian Institution and shall be submitted to the COTR before Final Payment
processing.  The Contractor shall not use Smithsonian property except as authorized in writing by
the Contracting Officer.

CONTRACTOR CORRESPONDENCE AND DAILY REPORTS

45.1. The Contractor shall correspond with the COTR for all matters related to this
construction project, unless otherwise directed.  All correspondence shall be signed and dated by
the Contractor and shall reference the project, project number, and contract number.

45.2. The Contractor shall maintain daily reports using the Smithsonian Institution Contractor's
Daily Report form.  Reports shall be numbered consecutively and all sections shall be completed
or noted as "not applicable."  Reports shall contain detailed remarks each day, including but not
limited to progress on the job, problems discovered, and discussions with Smithsonian staff.
Reports shall be submitted to the COTR each day for the previous workday.

45.3. All correspondence with the Smithsonian Institution and/or USACE shall be in the
English language.
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SAFETY, HEALTH, AND FIRE PROTECTION

JOB-SITE SAFETY

46.1. Safety Coordinator:    The Contractor shall designate a person responsible for safety at
the project site for the duration of the project.

46.2. Job-Site Safety Plan: The Contractor shall submit a Job-Site Safety Plan within *  30
calendar days of the Contract Award and at least *  10  calendar days prior to mobilization to the
site for approval by the COTR.  As a minimum, the plan shall detail the procedures, designated
persons, instructions, and reports to be used to assure job-site safety for all contractors, sub-
contractors, Smithsonian personnel, the public, and others on the site.

46.3. Occupational Safety and Health:   This contract is subject to Title 29 of the Code of
Federal Regulations, Part 1910 "Occupational Safety and Health Standards" and Part 1926
"Safety and Health Regulations for Construction" pursuant to the Occupational Safety and Health
Act (OSHA) of 1970 administered by the US Department of Labor, Occupational Safety and
Health Administration.

46.4. Emergency Assistance:     The Contractor shall post at the site telephone numbers for
reporting emergencies, including the Smithsonian Office of Protection Services (OPS),
ambulance, police, fire department, gas utility, electric utility, water/sewer utility, poison
prevention aid, and hazardous-waste handling.  This information shall be posted in a conspicuous
location within the project area prior to the start of any work at the site.

46.5. Safety Signs:    The Contractor shall post legible accident prevention signs in
construction areas in accordance with OSHA standards.  Safety signs shall conform to ANSI
235.1 and 235.2  Vehicular traffic control devices, barricades, and signals shall conform to ANSI
D6.1.

46.6. Report of Accident or Illness:   In the event of any accident or illness for which medical
assistance is required, any criminal action, or any fire, the Contractor shall notify the appropriate
authority (ambulance, police, fire Dept.), Smithsonian Security, and the COTR.

46.7. Emergency Evacuation:     The Contractor shall post evacuation routes and facility
emergency/self-protection plans at the site and train all employees in emergency procedures. In
the event of a fire, the Contractor shall immediately activate the alarm at the nearest fire alarm
pull station and notify building security.  Upon the activation of the audible alarm, the building
will be evacuated.  No personnel shall reenter the facility until security personnel signal that the
building is safe.

46.8. Contractor Personnel to be Contacted:     The Contractor shall submit a written list of
emergency telephone numbers and names of persons to contact for the General Contractor
superintendent and for each major sub-contractor working on the project site.  The initial list shall
be submitted to the COTR at the Preconstruction Meeting.  The list shall be updated and
resubmitted to the COTR as needed.

TOXIC AND HAZARDOUS SUBSTANCES
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47.1. The Contractor shall submit to the COTR, at least ten working days prior to their
intended use, a written list of toxic and hazardous substances that will be used on the project.  The
Contractor shall submit a "Material Safety Data Sheet" similar to OSHA Form No. 20 for these
substances to identify the following information:

47.1.1. Product Identification
47.1.2. Hazardous Ingredients
47.1.3. Physical Data
47.1.4. Fire and Explosion Hazard Data
47.1.5. Health Hazard Data
47.1.6. Emergency and First Aid Procedures
47.1.7. Reactivity Data
47.1.8. Spill or Leak Procedures
47.1.9. Special Protection Information
47.1.10. Special Precautions

47.2. The Contractor shall monitor the use of all toxic and hazardous substances to ensure that
the specified Threshold Limit Values (TLV's) and/or Permissible Exposure Limits (PEL's) are not
exceeded.  Exposure of the Contractor's personnel and Smithsonian Institution employees and
visitors to air-borne or any other physical contact with any substance shall not exceed allowable
concentrations specified in:

47.2.1. "Threshold Limit Values and Biological Exposure Indices" of the American   Conference
of Governmental Industrial Hygienists, and

47.2.2. Title 29 CFR Part 1910, Subpart Z - "Toxic and Hazardous Substances" of the
Occupational Safety and Health Standards.

47.3. The Contractor shall provide methods, means, and facilities to prevent contamination of
soil, water, and atmosphere from discharge of noxious, toxic substances and pollutants produced
by construction operations.  The removal of contaminated waste shall be in compliance with
applicable laws and regulations.

47.4. To achieve compliance with the requirements of this section, administration or
engineering controls shall first be implemented whenever feasible.  When such controls are not
feasible to achieve full compliance, protective equipment or other protective measures shall be
used to keep exposure of all persons within the prescribed limits.  Descriptions of equipment or
technical measures to be used for this purpose must be submitted to the COTR for approval.  The
Contractor's requirements for compliance with all applicable local, federal, and state regulations
remain in force.

PERSONAL PROTECTIVE EQUIPMENT

48.1. Personal protective equipment for eyes, face, ears, nose, head, extremities, and/or full
body shall be provided, used, and maintained by the Contractor whenever necessitated by reasons
of hazards encountered in a manner capable of causing illness, injury, or impairment in the
function of any part of the body.
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48.2. Persons required to use personal protective equipment shall be thoroughly trained.
Training programs shall, as a minimum, meet OSHA and EPA requirements where applicable.
The Contractor shall submit proof and criteria for employee training as requested.

BARRICADES, BARRIERS, AND WALKWAYS

49.1. The Contractor shall provide safety barricades in accordance with the District of
Columbia Building Code and applicable OSHA regulations.  The Contractor shall also provide
barricades, subject to approval by the COTR, to deter passage of persons and/or vehicles into
construction areas as specified or necessary.

49.2. The Contractor shall install temporary barriers, in a manner satisfactory to the COTR, to
contain and secure the site from unauthorized entry and to minimize the adverse affects of noise
and dust generated by construction activities on surrounding areas.  Barriers shall be constructed
of fire-retardant treated wood, with plastic sheeting as necessary.

49.3. If the work interferes with public or employee access to the facility or parts of the
facility, as determined by the COTR, the Contractor shall provide personnel barriers and signage
to create easily identifiable, accessible (to people with handicaps) walkways around the work.
Signs shall be posted at decision points to prevent unnecessary travel along changed routes and to
deadends.  The barriers shall be erected and dismantled in phases so that a clear route is always
available.  The COTR and Contractor personnel shall have access through the barriers to the work
areas.  The Contractor may use hardware on the barrier doors to prevent entry by unauthorized
persons.

 49.3.1. Interior barriers shall be of standard drywall partition construction, painted, and
terminated at the underside the existing ceiling.  All requirements for fire protection shall
be maintained.

49.3.2.  Exterior barriers shall be of dimensional lumber and plywood, painted on both
sides, and supported to prevent overturning.  Barriers shall be repainted and maintained
as necessary to remain in good condition as long as they are required.

49.4. Unless specifically indicated otherwise, barricades, barriers, and associated signs shall be
removed upon completion of the Work.  The Contractor shall coordinate the dismantling and
removal with the COTR.

EXISTING FIRE PROTECTION SYSTEMS

50.1. During the course of the Work, all existing smoke and heat detectors and sprinklers heads
must remain operable.  Coverings may be applied to protect them from spray coatings or other
hazardous conditions only during the actual operations.  Coverings must be removed immediately
after the operations have concluded.  Damaged detectors and sprinkler heads shall be replaced
immediately by the Contractor at no additional cost to the Smithsonian Institution.  The
Contractor shall test replaced detectors and sprinklers after installation to the satisfaction of the
COTR.
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SECURITY REQUIREMENTS

GENERAL SECURITY REQUIREMENTS

51.1.  The Contractor and his employees must comply with security requirements imposed by
the Smithsonian Institution, including any necessary security clearances.  Failure to inspect the
site or obtain knowledge of security regulations shall not relieve the Contractor from security
requirements or from performance of any part of the work.

51.2. Prior to the start of work on the site, the Contractor shall submit to the COTR for
approval, a list of the names, social security numbers, and addresses of all employees and
subcontractor employees.  The list shall identify the Prime Contractor and each subcontractor and
trade.  It shall be updated as necessary to accurately identify all workers who will be working on
the site during the project.

51.3. The name and telephone number of the Contractor's Superintendent and authorized
alternate individual who can be reached on a 24-hour basis shall be provided to the COTR at the
Preconstruction Meeting.

IDENTIFICATION BADGES

52.1. Controlled Access:   Contractor employees shall sign in and out with the security officer
on a daily basis for the duration of the Contract Time.  Access to the building will be granted only
to Contractor employees who sign the Building Entry and Departure Register at designated
entrances and who wear a Contractor Identification Badge or Day Pass in plain view for
inspection.  Photo identification badges with serial numbers and information about allowed
access may be issued by the Smithsonian to some Contractor employees.

52.2. ID Processing:  Contractor personnel will be issued identification badges for use while on
the premises.

52.2.1. ID badges will be provided by the Smithsonian at no cost to the Contractor.
Smithsonian reserves the right to not issue ID badges to those Contractor employees who
fail to meet security requirements.

52.2.2. The Contractor shall submit to the COTR a written request for approval of each
employee who will be working on site and was not on the original list.  Each application
must be submitted at least five working days before the employee is scheduled to begin
on the project.

52.2.3. After obtaining a temporary official Smithsonian Institution identification badge,
contractor personnel will be issued an MSC photo identification badge.  The Contractor
shall submit an application, SI Form 3513, for each contractor employee that will be
working on site.  Contractor employees not in possession of an MSC photo  will be
admitted to the facility only if an authorized MSC staff member approves the issuance of
a day pass.  Smithsonian cannot guarantee access for persons without an MSC photo
badge.
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52.3. ID Pickup:   Contractors personnel reporting for work shall be required to sign the
building entry and departure register and to exchange a driver's license or some other photo
identification for the Contractor Identification Badge or Day Pass.  The personal identification
exchanged for the badge or pass will only be returned to its owner when the credential is returned.

52.4. Accountability for ID:  Contractors who are issued an identification badge or day pass are
strictly accountable for it and for following established access control procedures.  Misuse of the
credential, noncompliance with access control procedures, or failure to return the ID badge or day
pass upon leaving the premises shall be reported to the COTR.

52.5. Lost ID:   If a Contractor or subcontractor employee loses an ID badge or day pass, the
Contractor shall report the loss immediately to the COTR.  The Contractor shall submit to the
COTR, within two (2) calendar days, a written report detailing how, where, and when the
credential was lost.  A request to the COTR for authorization of a replacement credential, if
necessary, shall accompany this report.  The Contractor shall bear the cost for replacement of the
lost badge or pass.

52.6. Ownership of ID:   The Contractor Identification Badge or Day Pass shall remain the
property of the Smithsonian and it shall not be taken off the premises.  The badge will be issued
to the person it identifies when he reports to the work site for duty, and it must be returned to the
security guard station whenever the person it identifies leaves the premises.

ACCESS AND PROPERTY CONTROL AT THE MUSEUM SUPPORT CENTER

53.1. MSC entry location for Contractors.  Contractors will be permitted to enter the Museum
Support Center only through the personnel door at the MSC loading dock.  No one is to enter or
leave the MSC through another door except in case of an emergency evacuation or with specific
authorization of the MSC security office

53.2. Zoned work areas inside MSC.  Contractors admitted to the Museum Support Center are
permitted to enter only those areas in which they are performing project work, areas through
which they must pass in order to reach their work area, or designated break, commons, or comfort
areas.  Key cards control access to most of the areas within the MSC. Contractors needing access
to key-card controlled areas must be escorted.

53.3. MSC areas secured while occupied.  Certain areas within the Museum Support Center
will be kept locked whether they are occupied or unoccupied.  Access to these secured areas will
be strictly controlled and Contractors working within them must be escorted at all times.
Arrangements for security escorts must be made at least 72 hours in advance of any work being
done within secured areas.  The MSC guard station will control all keys and will not issue keys to
the Contractor.

53.4. Property control at MSC.  Contractors entering the Museum Support Center will be
required to register in a log book any personal property and equipment(i.e. lunch pails, tool
chests, tools, etc.) that they are carrying into the MSC.  All property being removed from the
MSC is subject to inspection by MSC security personnel.  Property cannot be removed from the
premises if it has not been properly registered in the log book or issued an authorized property
pass.  Property passes, SI Form 3143, must be signed by an authorized MSC staff member and
presented to MSC security personnel.
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53.5. Published security regulations for MSC.  Published security regulations for the
Smithsonian Museum Support Center may be obtained from the MSC guard station.

SECURITY OF TEMPORARY OPENINGS

54.1. Any temporary opening in the building perimeter or between non-public and public
interior spaces must be closed and secured with means acceptable to the COTR at the end of each
workday.  A clear and safe path shall be maintained at all times to allow museum visitors
entrance into the museums.  The Contractor shall secure his facilities and equipment during non-
working times at his own expense.  Authorized Smithsonian personnel shall have access to the
work site.

EXISTING BUILDING ALARM SYSTEMS

55.1. The Contractor shall notify the Building Security Control Room prior to disturbing any
alarm wiring, device, system, etc.  The Contractor shall coordinate planned disturbances at least
two (2) working days in advance of the scheduled work.  Any alarm wiring, devices, or system
that is broken or disturbed for any reason must be reported to the Building Security Control Room
within three(3) minutes of the occurrence.

55.2. If any system or component is damaged by Contractor employees, the Smithsonian
Institution Office of Protection Services will determine the procedures for repairing the damage
to existing building alarm systems, and who will perform the repair work.  The cost to repair the
system and any related overtime costs for Smithsonian personnel shall be borne by the
Contractor.

SECURITY GUARD DUTY CHARGES

56.1. If the Contractor is required to accelerate the work in order to complete the project within
the specified Contract Time, or if other conditions arise as a result of the Contractor's
management of the work which require that construction be accomplished during other than the
normal workdays and hours defined for this project, the Contractor will be required to assume the
cost of any additional inspection and guard services at overtime rates.

56.2. The current overtime hourly rate charged for each Smithsonian guard is * $          .  This
rate is subject to change during the Contract Time without notice.

SCHEDULES AND PAYMENTS

SCHEDULE OF VALUES

57.1. The Contractor shall submit to the COTR a schedule of estimated values of all parts of
the work.  The breakdown of costs on the Schedule of Values shall follow the divisions used in
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the project specifications and shall reflect major items and groups of items shown on the
Contractor's project schedule.  All values shall be in US dollars.

58A. SCHEDULING & PAYMENTS / BAR CHART

58.1. Project Schedule :  The Contractor shall submit to the COTR for approval a Gantt bar
chart project schedule within *  14  calendar days after receipt of Task Order. No work shall start
at the site until the project schedule has been approved by the COTR.  The approved bar chart
will represent a baseline schedule on which the monthly construction progress will be indicated
and submitted to the COTR.   The baseline project schedule shall comply with the following:

58.1.1. Weekly breakdown of work activities shall be provided, including interaction
between building trades, subdivided by items of work and areas of the project. Items of
work shall be grouped and subdivided according to the divisions of the Construction
Specifications Institute (CSI) format.

58.1.2. The start date and completion date shall be consistent with the Contract Time
established by the Contracting Officer.  Any intermediate deadline dates needed to meet
specific requirements for Smithsonian use of portions of the work shall be shown.

58.1.3. Project condition survey activities shall be scheduled not later than the 14th
calendar day of the contract time and prior to the start of any site work.

58.1.4. Project closeout activities shall be scheduled for completion in accordance with
the requirements for the Contract Time for Completion.

58.1.5. Order dates and projected delivery dates shall be shown for equipment, special
devices, hardware, products, or other items requiring long lead time.

58.1.6. Required delivery dates for items to be furnished by Smithsonian and installed by
the Contractor shall be shown, as well as items to be furnished and installed by
Smithsonian which will affect the Contractor's work.

58.1.7. Review periods for all submittals and time required for all necessary inspection
and/or testing shall be shown.

58.1.8. Dates shall be given for ordering, delivery, installation, and testing of major
equipment and special materials and equipment.

58.1.9. The Contractor shall specifically identify work activities and dates associated
with construction bid alternates.

58.2. Revisions to Baseline Schedules:  The Contractor shall submit to the COTR for approval
all revisions to the approved baseline project schedule.  The Contractor shall submit a proposed
revision to the schedule as necessary along with proposals for construction changes, clearly
indicating modifications to the schedule based on the proposal.  The Contractor shall also submit
for review and approval any proposed changes to the schedule due to inability to accomplish the
work as planned, for any reason.  Approved changes to the schedule shall be incorporated into the
Project Schedule, and it shall be resubmitted as necessary or as requested by the COTR.
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58.3. Progress Behind Schedule:  If it becomes apparent to the COTR that the overall progress
of the project is behind the approved project schedule, then the COTR will notify the Contractor
in writing.  The Contractor shall submit to the COTR for approval a Recovery Schedule and Plan
to describe how the Work will be accelerated to meet the Contract Time requirements in
accordance with the General Conditions contract clause entitled "Commencement, Prosecution,
and Completion of the Work".  The Recovery Schedule shall be superimposed on the approved
baseline project schedule to demonstrate that proposed recovery activities will accomplish
completion of the work by the approved completion date.

58.4. Reporting Progress and Applying for Payment:  Each month the Contractor shall apply
for payment and submit a report of the actual construction progress as follows:

58.4.1. By the 25th of each month, the Contractor and the COTR shall have inspected
the work to determine percentages complete for each item, projected through the end of
the month.  The parties shall attempt to reach agreement on each item, but if they cannot
reach an agreement the COTR will determine percent complete.

58.4.2. By the last day of the month, the Contractor shall submit an Application for
Payment based on the determined percentages complete for each item.  The application
shall be submitted in triplicate on the Smithsonian standard Application for Payment
form.  Each copy of the Application for Payment shall be accompanied by the following:

1. a Progress Schedule identifying the cumulative progress superimposed on the
latest revision of the approved Project Schedule.  The net progress for the month
and applicable dates shall be clearly indicated.

2. a complete set of copies of certified weekly-payroll data for the period.

58.5.  Response to Application

58.5.1. Payment shall be made only for progress agreed upon by the COTR,
performed on original Contract Work or approved modifications, in accordance with the
current, approved Project Schedule.  Failure to submit the Application in accordance with
the specifications will prevent the processing of payments.

58.5.2. Payments will be mailed to the Contractor's address as identified in the
contract documents on record with the Contracting Officer.  Any changes of address or
requests for wire transfer of progress payments must be made in writing, signed by the
Contractor's authorized person, and submitted to the Contracting Officer.

58B. SCHEDULING & PAYMENTS / CRITICAL PATH METHOD

58.1. CPM Scheduling:  The work under this project will be scheduled and reported by the
Contractor using the Critical Path Method.  The approved Project Schedule(s) shall be used by the
Contractor for planning, organizing, executing, and directing the work; for monitoring and
reporting progress; and for requesting payment for work completed.  All costs shall be identified
in US dollars.
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58.1.1. Order and Inter-Dependence of Activities:  The Critical Path Method will be
followed to show the order and interdependence of activities and the sequence in which
the work is to be accomplished.  Each activity shall be tied to all activities that must
logically precede or follow it, and all paths shall be continuous through to completion
date(s).

58.1.2. Work Breakdown Parameters for Activities:  The activities shown on the network
diagram shall include construction activities, submittal processing by the Contractor,
submittal processing by the Smithsonian, procurement activities for major equipment,
fabrication of special materials and equipment, installation of special materials and
equipment, inspections, and tests.  All field activities that affect progress toward
contractually required dates for completion of all or parts of the Work shall be shown.
The level of detail shall be such that the duration of any activity will be no longer than
ten (10) working days and no activity will have a dollar value exceeding $15,000, except
as allowed by prior and specific approval of the COTR.

58.1.3. Cost-loading of Activities:  The Project Schedule shall include a dollar value
(cost) for each work activity.  The cost shall include labor, materials, equipment, small
tools, incidentals, and a prorated portion of overhead and profit.  The sum of all activity
costs shall be equal to the total Contract Price.  Each activity cost shall be coded with a
cost code corresponding to a line item on the Schedule of Values.

58.1.4. Computer Software:  The Contractor shall use a computerized CPM scheduling
software designed for use on IBM personal computers.  The name of the software
proposed for use shall be submitted to the COTR, along with literature about the
program's capabilities, functions, and operations, demonstrating that the requirements of
the entire section entitled "Scheduling of the Work / Critical Path Method" can be met.

58.2. Required Schedules:   The Contractor shall prepare and submit a Preliminary Project
Schedule, Complete Project Schedule, Condensed Summary Schedule, Progress Schedules, and
Recovery Schedules as described below.

58.2.1. Preliminary Project Schedule:  Not later than twenty (20) calendar days after
receipt of Notice to Proceed, the Contractor shall submit for review and approval by the
COTR a Preliminary Project Schedule in time-scaled diagram form, defining in detail the
Contractor's planned operations during the first 120 calendar days of the Contract Time.
The Contractor shall also provide a time-scaled summary of the general approach for the
balance of the project.  The requirements set forth under the sub-paragraph entitled
"Complete Project Schedule" shall apply to the activities expected to be completed or
partially completed during the first 120 calendar days.  The Contractor's submission of
the Preliminary Project Schedule shall include four (4) copies and one (1) reproducible.

58.2.2. Complete Project Schedule:  Within 90 calendar days after receipt of Task order,
the Complete Project Schedule shall be submitted to the COTR for review and approval.
The Contractor's submission of the Preliminary Project Schedule shall include four (4)
copies and one (1) reproducible.

58.2.3. Condensed Summary Schedule:   Along with each copy of the Complete Project
Schedule, the Contractor shall submit to the COTR for approval a condensed summary
version consisting of not more than 250 activities summarizing major work elements.
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58.2.4. Progress Schedules:   Each month, the Contractor shall prepare a Progress
Schedule by inputting all information regarding actual start and actual finish dates,
projected through the end of the month, into the computerized Project Schedule.
Complete discussion of this requirement is contained in the section "Reporting Progress
and Applying for Payment."

58.2.5. Recovery Schedule:  If the work falls substantially behind the approved Project
Schedule the COTR may require the Contractor to submit a Recovery Schedule in
accordance with the Construction Contract Clauses paragraphs relating to
"Commencement, Prosecution, and Completion of Work."  Upon request, the Contractor
shall submit a Recovery Schedule to the COTR for approval within ten (10) working
days.  The requirements set forth herein in the sub-paragraph entitled "Complete Project
Schedule," shall apply to all activities shown on the Recovery Schedule.

58.3. Schedule Preparation:   Schedules shall be prepared and submitted as network diagrams
with accompanying reports as described below.

58.3.1. Diagram Format:  Diagrams shall be submitted on sheets at least 30 inches by 42
inches.  Each diagram shall show the date of the latest revision, the initials of the preparer
of the diagram, and the approval signature of the party authorizing its submission.  The
Contractor shall also provide the COTR with a copy of the personal computer diskette,
tape, or other recording device containing the Schedule.  Diskettes shall be sized 3.5 inch
and formatted for high density, double-sided.

58.3.2. Diagram Content:  The following information shall be shown for each activity on
the diagrams: preceding and succeeding activities, description of the activity, cost of the
activity, craft involved, responsibility, and activity duration in calendar days.  The critical
path shall be determined and shall be clearly indicated on the diagram.  Network activity
numbers shall be assigned in ascending sequence so that preceding event numbers are
smaller than the following event numbers.

58.3.3. Schedule Report Data:  Computer-generated reports from the CPM schedule shall
be a tabulation of all activities on the network and may include any of the following
information for each activity:

1. Activity number;

2. Activity description;

3. Responsibility for activity (Contractor, Subcontractor, Supplier,
Smithsonian, etc.);

4. Total monetary value of activity (TV);

5. Total duration in days (TD);

6. Percentage completed (PC);

7. Contractor's earnings-to-date based on percent of activity completed ETD);
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8. Estimated remaining duration in days (RD);

9. Earliest start date, by calendar day (ES);

10. Earliest finish date, by calendar day (EF);

11. Actual start date, by calendar day (AS);

12. Actual finish date, by calendar day (AF);

13. Latest start date, by calendar day (LS);

14. Latest finish date, by calendar day (LF);

15. Total float time (TF);

16. The Work item from the Schedule of Values used for progress 
payments of which the activity is a part;

58.3.4. Standard CPM Reports:  The following standard reports shall list all activities
and the indicated data for each activity, sorted and ordered as described.  The Contractor
shall provide changes to these reports or creation of additional reports as requested by the
COTR at any time.

1. Cost Report - sorted by responsibility, ordered by activity numbers (lowest to
highest); including activity numbers, activity descriptions, TV, TD, PC, ETD,
RD, and corresponding item number from the Schedule of Values.

2. Activity Report - in order of activity numbers (lowest to highest); including
activity numbers, activity descriptions, TD, PC, RD, ES, EF, AS, AF, LS, LF,
and TF.

3. Early Start Report - in order of early start dates, further ordered by total float
(lowest to highest), then by activity numbers (lowest to highest); including
activity numbers, activity descriptions, TD, PC, RD, ES, EF, AS, AF, LS, LF,
and TF.

4. Total Float Report - in order of the amount of total float (lowest to highest),
further ordered by activity numbers (lowest to highest); including activity
numbers, activity descriptions, TD, PC, RD, ES, EF, AS, AF, LS, LF, and TF;
and reflecting all activities having less than ninety (90) working days float.

58.4. Review and Approval of Project Schedules:    The Smithsonian and/or USACE will
review the Preliminary and Complete Project Schedules within fifteen (15) calendar days after
receipt of each.  The COTR will then schedule a meeting with the Contractor to review the
Schedule and discuss any questions or recommendations the Smithsonian and/or USACE may
have.  Any revisions required by the COTR shall be submitted for approval within ten (10)
calendar days after the review.
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58.5. Changes to Project Schedules:   During the Contract Period the Project Schedule will be
revised and updated to reflect changes to the plan of execution and work progress. Schedule
revisions and updates shall be executed and submitted as described below.

58.5.1. Contractor Revisions to Project Schedules:  If the execution of the work varies
significantly from the Project Schedule or the Contractor desires to make changes to the
schedule, the Contractor shall submit a revision of the affected portion to the COTR
along with a statement of the reasons for the change.  The COTR will review and approve
or reject the revision within fifteen (15) calendar days after receipt.

1.  If the COTR observes work performed in variation from the approved
schedule and considers these changes to be major, the COTR will require the
Contractor to submit for review and approval, without additional cost to the
Smithsonian, revision of all of the affected portions of the network diagrams
along with standard reports to show the effect on the entire project.

2.   A change will be considered major if the COTR determines that the change
may impact the contract completion date.

3.   Changes which affect activities with adequate float time shall be considered
minor changes.  An accumulation of minor changes will be considered a major
change when the cumulative effect modifies the contract completion date.  The
effect of minor changes on logic shall be shown on each monthly update and
described fully in the accompanying narrative report.

58.5.2. Changes Related to Requests for Proposals:  For all proposals involving requests
for time extensions or other significant changes to schedule, the Contractor shall submit a
listing of all the activities affected, added, or deleted (by node numbers).  The effect in
time and money shall be described for each activity.  If, in the opinion of the COTR, the
proposed change may impact the completion date(s), the Contractor shall submit a
diagram of that portion of the network schedule affected by the changes, along with
standard reports for analysis.

1. Diagrams and reports submitted to illustrate the impact of a proposed change
shall show the necessary revisions to activities, along with their costs, durations,
and trade responsibilities. Failure to submit such a diagram with a proposal shall
constitute a waiver of any claims for time extensions associated with the subject
of that proposal.

2. Modification of activity times shall be agreed to by both the Contractor and
the COTR.  In the event that agreement on modified activity times cannot be
reached, the COTR will direct the specific time adjustments to be entered into the
program to determine approved, revised, contract completion dates.

58.6. Scheduling Consultant:  The Smithsonian and/or USACE reserves the right to retain a
scheduling consultant to assist the Smithsonian in performing the Smithsonian functions under
this section and will inform the Contractor of its retention of such a consultant in writing.  The
Contractor will cooperate with the scheduling consultant by furnishing information contractually
required to be furnished to the Smithsonian and/or USACE.
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58.7. Reporting Progress and Applying for Payment:  Each month the Contractor shall apply
for payment and submit a report of the actual construction progress as follows:

58.7.1. By the 25th of each month, the Contractor and the COTR shall have
inspected the work to determine percentages complete for each item, projected through
the end of the month.  The parties shall attempt to reach agreement on each item, but if
they cannot the COTR will determine percent complete.  These percentages shall be input
into the latest revision of the Progress Schedule, including all revisions approved to date.

59.8.2. By the last day of the month, the Contractor shall submit an Application for
Payment based on the determined percentages complete for each item.  The application
shall be submitted in triplicate on the Smithsonian standard Application for Payment
form or as otherwise directed. Each copy of the Application for Payment shall be
accompanied by the following:

1. a complete set of reports as described in the "Standard CPM Reports"
section.

2. a complete set of copies of certified weekly-payroll data for the period.

3. a Change Order Status Report showing the following information for each
approved modification and each pending or proposed change: Proposal Number,
Modification Number (if applicable), affected activity numbers for each
proposal, and the approved price for each modification.

58.8.  Response to Application

58.8.1. Payment shall be made only for progress agreed upon by the COTR,
performed on original Contract Work or approved modifications, in accordance with the
current, approved Project Schedule.  Failure to submit the Application in accordance with
the specifications will prevent the processing of payments.

58.8.2. Payments will be mailed to the Contractor's address as identified in the
contract documents on record with the Contracting Officer.  Any changes of address or
requests for wire transfer of progress payments must be made in writing, signed by the
Contractor's authorized person, and submitted to the Contracting Officer.

ASSIGNMENT OF CLAIMS

59.1. Assignment of Claims are subject to the approval of the Contracting Officer.  Any
Assignment of Claim or subsequent re-assignment shall meet the requirements of the General
Conditions contract clause entitled "FAR 52.232-23 Assignment of Claims".

59.2. All documents for assignments shall be written in the English language and shall be
original ink signatures of the Contractor and assignee.  All monies shall be identified in US
dollars.

PROJECT CLOSEOUT REQUIREMENTS
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PROJECT CLOSEOUT

60.1. Definition:    Project closeout is a scheduled process for fulfillment of remaining contract
requirements at the end of the project in preparation for final acceptance, final payment, normal
termination of contract, beneficial occupancy, and establishment of the warranty period(s).

SUBSTANTIAL COMPLETION

61.1. Definition:   The date of Substantial Completion of a project or specified part of a project
is the date, as confirmed by inspection by the COTR, when the construction is at least 95%
complete and ready for beneficial occupancy, so that the Smithsonian can take possession of that
area or part of the work. Portions of the work that are specified to be phased for completion, areas
required for Smithsonian's use prior to completion of the total project, or items of work identified
by the COTR as necessary for partial beneficial occupancy may be inspected for substantial
completion separately from the rest of the Work.

61.1.1. The Smithsonian Institution reserves the right to occupy or install equipment in
completed areas of the building prior to substantial completion provided that such
occupancy does not interfere with the completion of the work.  Such partial occupancy
shall not constitute acceptance of any part of the work.

61.2. Request for Substantial Completion Inspection:   The Contractor shall submit a written
request to the COTR for an inspection to establish Substantial Completion status.  This request
shall specify areas or parts of the work to be considered, and shall include a listing of all
exceptions to the request, that is, items not considered to be substantially complete.

61.3. Submission of Operation and Maintenance Manuals:  Prior to requesting Substantial
Completion Inspection, the Contractor shall submit to the COTR three (3) sets of manuals for all
systems and equipment, as specified in the technical sections of this specification.  The manuals
shall be bound in letter-sized, three-ring, loose-leaf binders with durable plastic covers.  They
shall be organized into suitable volumes of manageable size using the divisions of the
Specifications as a guide.  Each manual shall have table of contents and shall be assembled to
conform to the table of contents with tab sheets locating each subject.  The instructions shall be
legible and easy to read.  Where oversize drawings are necessary, they shall be folded to be not
greater than letter-size.  The words "Operation and Maintenance Manual", the name and location
of the project, project number, contract number, date, and the name of the general contractor,
shall appear on the cover.  Manuals shall include, as a minimum, the following data:

61.3.1.  Detailed description of each system and each of its components, including layout
showing piping, valves, controls and other components, and including diagrams and
illustrations where applicable.

61.3.2.  Wiring and control diagrams with data to explain detailed operation and control
of each component.

61.3.3.  Control sequence describing start-up, operation, and shut-down.

61.3.4.  Procedures for starting, operating, and shut-down.
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61.3.5.  Installation instructions.

61.3.6.  Maintenance and overhaul instructions.

61.3.7.  Lubricating schedule, including type, grade, temperature range and frequency.

61.3.8.  Emergency instructions and safety precautions.

61.3.9.  On-site acceptance test results for equipment installed under this contract.

61.3.10.  Approved product data, shop drawings, and system as-builts.

61.3.11. Copies of approved certifications and laboratory test reports (where applicable).

61.3.12.  Notarized copies of warranties (originals to be provided as required by
"Warranties and Guarantees").

61.3.13.  Written instructions for test procedures.

61.3.14.  Performance curves and rating data.

61.3.15.  Parts list, including source of supply, recommended spare parts, and service
organization convenient to Smithsonian.

61.3.16.  Name, address, and telephone number of each subcontractor who installed
equipment and systems, local representative for each type of equipment and each system.

61.3.17.  Other pertinent data applicable to the operation and maintenance of particular
systems or equipment and/or other data as specified.

61.4. Other Prerequisites for Substantial Completion Inspection:   The Contractor shall also
complete the following prior to requesting inspection for certification of substantial completion:

61.4.1. Testing and start-up of systems.

61.4.2. Installation of all signage, including accessibility related signs, equipment
instructions, identification labels, and permanent directional signs.

61.4.3. Submission of spare parts, tools, and surplus materials as required in technical
specifications.

61.4.4. Scheduling of training sessions for Smithsonian personnel.

61.4.5. Removal of all waste, rubbish, and temporary facilities and services. Means of
access to all areas of the work to be inspected by the COTR shall be maintained.

61.4.6. Disposition of samples and mock-ups not incorporated into the work.

61.4.7. Arrangement for permanent utility connections and billing responsibility transfer
to Smithsonian's Office of Facilities Operations (OFO).
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61.4.8. Arrangement for transfer of security responsibility for the project site and
changeover of locks by Smithsonian's Office of Protection Services(OPS).

61.5. Scheduling of the Substantial Completion Inspection: Within seven (7) calendar days
after receipt of the Contractor's written request, the COTR will either schedule an inspection or
advise the Contractor of work that must be completed or prerequisites that must be met prior to
scheduling the Substantial Completion Inspection.  In that case another written request for
Substantial Completion Inspection must be submitted when all requirements have been met.

  61.6. The Substantial Completion Inspection:   The Substantial Completion Inspection will be
performed by representatives of the Smithsonian Institution and/or USACE led by the COTR.
During the inspection the COTR will prepare a punch list of deficiencies in the work.  If the
punch list becomes too extensive the COTR may cancel the inspection and require additional
work to be performed for a repeat inspection.

61.6.1. For satisfactory inspection results, the COTR will issue the written punch list to
the Contractor as soon as possible after the inspection.  Items on the punch list must be
completed prior to final acceptance of the total project work.

61.6.2. For unsatisfactory inspection results, the COTR will within three (3) calendar
days give written notice to the Contractor that the Work or portion of the Work is not
substantially complete in accordance with the contract documents and therefore does not
meet Substantial Completion status.  Requests for re-inspection shall meet all
requirements for the original request for Substantial Completion inspection.

61.7. Punch List:  Incomplete contract requirements identified during the Substantial
Completion Inspection will form an initial basis for a punch list for final acceptance. All punch
list items must be completed by the Contractor within the Contract Time.  If additional days are
needed to complete the punch list items beyond the Contract Time, then the Contractor shall
submit, prior to the end of the Contract Time, a written request to the Contracting Officer stating:

61.7.1. Items requiring additional time

61.7.2. Amount of time needed to complete each item

61.7.3. Reasons why the items cannot be completed by the contract completion date.

FINAL COMPLETION AND ACCEPTANCE

62.1. Definition:  The date of final completion of a project is the date, as confirmed by
inspection by the COTR, when the Work is satisfactorily completed and accepted in accordance
with the contract documents, as amended and/or modified.

62.2. Request for Final Completion Inspection:  When all items on the punch list have been
corrected to the satisfaction of the COTR and additional requirements as described below have
been satisfied, the Contractor shall submit a written request for Final Completion Inspection.
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62.3. Prerequisites for Final Completion   Prior to requesting the inspection for certification of
Final Completion the Contractor shall complete the following:

62.3.1. Submission of a copy of prior punch-list stating that each item has been
completed or otherwise resolved for acceptance.

62.3.2. Provision of Instructions to Smithsonian Personnel -where instructions to
Smithsonian personnel are specified in other sections, furnish, without additional expense
to the Smithsonian, the services of competent instructors, who will give full instruction in
the care, adjustment, and operation of the systems and equipment to designated
Smithsonian employees.

1. Each instructor shall be familiar with all parts of the system on which he or
she is to give instruction and shall be knowledgeable about the systems' operation
and required maintenance.  Factory trained instructors shall be employed
wherever practical and available.

2. Unless otherwise required or approved, the instruction shall be given during
the regular work week after the equipment has been accepted and turned over to
the Smithsonian for regular operation.  Where significant changes or
modifications in equipment are made under the terms of the contract, additional
instruction shall be provided as may be necessary to acquaint the operating
personnel of the changes or modifications.  Unless otherwise stated, at least half
of the time allocated for instruction shall be "hands-on," using the actual system
installed.

3. Upon completion the Contractor shall obtain written acknowledgment from
the COTR that the required instruction was completed.

62.3.3. Posting of operating instructions approved by the COTR for each system and
each principal piece of equipment.  Include wiring and control diagrams showing the
complete layout of the entire system including equipment, piping, valves, and control
sequence framed under clear laminated plastic, and posted where directed by the COTR.
Printed or engraved operating instructions for each principal piece of equipment
including start-up, proper adjustment, operating lubrication, shut-down safety
precautions, procedure in the event of equipment failure, and any other necessary items
of instruction as recommended by the manufacturer of the unit shall be attached to or
posted adjacent to the piece of equipment.  Operating instructions exposed to the weather
or wet or humid conditions shall be made of weather-resisting materials or shall be
suitably framed and enclosed to be weather protected.  Operating instructions shall not
fade when exposed to sunlight and shall be secured to prevent easy removal or peeling.
The Contractor shall coordinate the location of posted instructions with the COTR.

62.3.4. Provision of equipment demonstrations for each equipment item.  The Contractor
shall coordinate scheduling of all demonstrations through the COTR.

62.3.5. Submission of original warranties for all products, equipment, and systems.

1. The Contractor shall assemble original warranty certificates or notarized
copies of warranty certificates executed by the Contractor, subcontractors,
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suppliers, and manufacturers in a tab-indexed three-ring loose leaf binder with a
durable plastic cover.  The table of contents shall identify the item covered, the
location of the item, the date of Substantial Completion, expiration date of the
warranty, and the supplier, vendor, and installing contractor.  Duplicate notarized
copies of warranties shall be provided as required by "Manuals for Operation,
Maintenance, and As-Built Product Data."

2. Each warranty certificate or bond shall identify the date(s) for:

(1) Substantial Completion status in accordance with project closeout
requirements.

(2) Beginning and ending of the warranty period.

(3) The Contractor shall provide any coincidental product warranty
which is available on a product incorporated in the Work, but for which
the warranty is not specifically required by the contract documents.

3. Warranty of Construction:  The Contractor shall warrant that the work
performed under this contract conforms to the contract requirements and is free
of any defect in equipment, materials, design furnished, or workmanship
performed by the Contractor or any subcontractor or supplier at any tier.  Unless
otherwise stated in the technical sections of the Specifications, the warranty of
the Work shall continue for a period of one (1) year from the date of Final
Completion status.  If Smithsonian takes partial occupancy before Final
Completion, then the warranty for that portion shall be in effect for a period of
one (1) year beginning on the date of Substantial Completion for that portion of
the Work.

62.3.6. Submission of construction progress photographs and negatives, property survey,
and similar final record information.

62.3.7. Arrangement for change-over locks through the COTR and Smithsonian Office
of Protection Services as required for security for Smithsonian occupancy.

62.3.8. Submission of evidence of payment and transfer date of utility company accounts
for those utilities previously billed to the Contractor during construction, as necessary.

62.3.9. Submission of evidence that all regulatory agency permit and code requirements
have been completed and recorded, as necessary.

62.3.10. Submission of a signed, written statement that no damage has occurred to the
site as documented by the pre-condition survey report.

62.3.11. Final clean-up, including:

1.  Sweep and dust all surfaces and wash all finished surfaces to appear new and
free of all stains, soil marks, dirt, and other forms of defacement.

2.  Remove labels which are not required as permanent labels.
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3.  Clean transparent materials, including mirrors and window/door glass, to a
polished condition, removing substances which are noticeable as vision-
obscuring materials.  Replace broken glass and damaged transparent materials.

4.  Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of dust stains, films, and similar noticeable substances.  Except as
otherwise indicated, avoid disturbance of natural weathering of exterior surfaces.
Restore reflective surfaces to original reflective condition.

5.  Wipe surfaces of equipment clean.  Remove excess lubrication and other
substances.

6.  Remove debris and surface dust from limited-access spaces including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics and similar spaces.

7.  Wet-mop concrete and clean other hard-surface floors according to
manufacturers' recommendations.

8.  Vacuum clean carpeted surfaces and similar soft surfaces.

9.  Clean plumbing fixtures to a sanitary condition, free of stains including those
resulting from water exposure.

10.  Clean project site (yard and grounds) of litter and foreign substances.  Sweep
exterior paved areas to a broom-clean condition; remove stains, petro-chemical
spills and other foreign deposits.  Rake grounds which are neither planted nor
paved, to a smooth, even textured surface.

62.4. Inspection of the Work for Final Completion:  Upon receipt of the Contractor's written
notice that the work has been completed the COTR will inspect the work to confirm Final
Completion status and acceptance of the work.  As soon as possible after inspection, the COTR
will either provide written acknowledgment of final acceptance or advise the Contractor of work
not completed or obligations not fulfilled as required for final completion and acceptance.

62.5. Application for Final Payment:

62.5.1. Application for Final Payment shall be submitted only after Final Acceptance has
been certified in writing to the Contractor by the COTR.  Application shall include final
labor data and progress schedule update.

62.5.2. Final Payment will be approved when Final Acceptance has been certified and
the following conditions have been met:

1. Certification signed and submitted by the Contractor that all contract
requirements, including contract modifications, have been met.

2. Final Release of Claims submitted.

3. Release of assignment of claims or consent of surety submitted, as necessary.
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4. All security ID badges and parking permits returned to Smithsonian.

5. As-Built Record Drawings submitted.  During the progress of the work the
Contractor shall maintain a complete and up-to-date set of record prints, open to
inspection by the COTR at any time. These prints shall provide a complete and
accurate as-built record of all changes to the Contract Drawings, including
rerouting of runs, relocation of items or control points, and all other
modifications.  The exact location of pipes, conduit, or other features concealed
underground, under concrete, in chases, or above ceilings shall be shown by
perpendicular dimensions from at least two available landmarks.  As-built
drawings shall be neatly marked with colored pencils or ink, marked "As-Built,"
and signed and dated by the Contractor.  Upon completion of the Work and
before final payment, the Contractor shall submit to the COTR photographically
produced as-built record drawings on 4-mil, double matte, mylar sheets, sized the
same as the contract drawings.

6. As-Built Record Survey of Underground Utilities submitted.  If outside or
underground utilities are part of the work, the Contractor shall furnish to the
COTR for approval an acceptable and accurately dimensioned survey showing
location and elevation of underground storage tanks, all utility lines for water,
gas, electrical, sewer, steam, etc., including valves, connections and changes in
direction, as installed under the contract, within the property lines and outside the
building walls.  Points where utility lines emerge from the building shall be
located from lot monuments.  The survey shall be made to scale in pencil or ink
on 3-mil, double matte mylar sheets the same size as the contract drawings and
must be marked "As-Built" and signed and dated by the Contractor.

7. As-Built Record Specifications submitted. The Contractor shall submit one
set of project specifications with annotations to identify any changes made during
construction, referencing modification numbers, dates and originators of
authorizing letters or memos, and other sources of changes.  The cover shall be
marked "As-Built" and signed and dated by the Contractor.

8. Close-out Conditions Text and Photographic Documentation submitted.  The
Contractor shall prepare a typewritten text and photographic report of
observations made during the inspections for project closeout regarding
conditions of new work and adjacent items that were examined for the pre-
condition survey report.  Any defects shall be identified and the Contractor's
operations on the defect shall be described.  The Contractor shall make the text
and photographic report in triplicate.  Within  10  calendar days after the Final
Inspection, the Contractor shall submit one copy to the Contracting Officer, one
copy to the COTR, and retain one copy for the Contractor's files.

9. Final Videotape Documentation submitted.  The Contractor shall employ a
professional photographer to prepare a videotape with audio narrative of the
observations made during the inspections for project closeout.  Videotape shall
include work completed under the project and items examined for the pre-
condition survey report.  The Contractor shall make the video record in triplicate
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copy.  Within  10  calendar days after the Final Inspection, the Contractor shall
submit one copy to the Contracting Officer, one copy to the COTR, and retain
one copy for the Contractor's files.

62.6.  Published Notices for Project Completion:  The Contractor shall submit proof of
publication three (3) times and on alternate days, of the Notice of Final Completion and
Acceptance of the Work in at least two local newspapers.  The notices shall state that the Work
has been completed and accepted by the Smithsonian and request that anyone with unsettled
accounts against the Contractor for services or supplies should present the appropriate
documentation to the COTR within forty-five (45) days of the publication of the notice.

END OF SUPPLEMENTARY CONDITIONS FOR CONSTRUCTION
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        QUESTIONS & RESPONSES
Questions & Responses

Posted for Informational Purposes Only

Solicitation W912DR-03-R-0001
Indefinite Delivery/Indefinite Quantity Task Order Projects for the Smithsonian Institute and other

Facilities/Installations Within the U.S. Army Corps of Engineers, Baltimore District

Question 1:  We understand per section 100 - 3.1.1 that this contract requires that 20% of the work be
self-performed. Can a contractor meet this requirement if the self-performed work is accomplished by
their JV partner or key sub consultant?
Response:  JV partner, yes.  Key sub consultant, no.

Question 2:  The aforementioned contract references FAR 28.102-2(b) re:  bond amounts.  Under
definition the FAR states, “....or for indefinite-quantity contracts, the price payable for the specified
minimum quantity.”  Since the minimum guaranteed amount of the IDIQ is $100,000.00 per annum
does this indicate that the bid bond and the performance and payment bonds are based on
$100,000.00 with increases as work is awarded?
Response:   The successful offeror shall be required to provide a performance and a payment bond
in the amount of $100,000.00, the guaranteed minimum amount. The offerors must also be able to
demonstrate their capability to obtain a single bond in the amount of $2.5M and bonds in the
aggregate amount of $5M per period (base and the 2 one-year option periods), for a total of $15M
over the three-year period.  See Section 00100, paragraph 3.1.4.

Question 3:  The name of the contractor currently providing IDIQ Task Order services.
Response:  There is no current contract in place.

Question 4:  What are the current line item unit coefficients, Section 000010 Bid Schedule for the
current contract.
Response:  There is no current contract in place.

Question 5:  Background:  Paragraph 4.4.1, relevant experience, indicates that the offeror
must demonstrate experience consistent with that described in paragraph 3.1.1 in order to
meet the minimum requirements of this RFP.  Paragraph 3.1.1 discusses experience in a
type of contract vehicle, i.e., IDIQ, SABER, JOC, etc.  Later in the same paragraph you list
various types of construction projects for which the offeror must have experience.
Question:  What is not clear is whether the offeror must have experience in certain
Contracting Vehicles in order to meet the minimum requirements of this solicitation or
whether experience in the type of construction projects is sufficient to meet the minimum
requirements?
Response:  Demonstrated experience in relevant construction projects within a multi-task contract
vehicle per paragraph 3.1.1 is sufficient to meet the minimum requirements.

Question 6:  Background:  Paragraph C.7.e, indicates that the offeror must provide a
payment/performance bond in the amount of $5,000,000 in accordance with FAR 28.102-
2(b) and that the bond must be furnished with 10 days of contract award.  However, FAR
28.102-2 says the following: “…for indefinite-quantity contracts, the price payable for the
specified minimum quantity” is the amount of bond required.  On the standard form 1442,
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you list the guaranteed minimum dollar amount as “$100,000.”
Question:  Shouldn’t paragraph C.7.e be revised to comply with the FAR?
Response:  See question no. 2.

Question 7: Are we required to provide Standard Form 1411 with our Cost Proposal? It was not
included in the instructions for the cost proposal as outlined in the Proposal Submittal Instructions,
Section 00100, paragraph 1.5.
Response: SF1411 is not required.

Question 8:  What is the City Cost Index to be used on this contract?
Response: Washington, D.C.

Question 9:  Is a pre-proposal conference or site visit planned for this solicitation prior to the due
date?

Response: A pre-proposal conference is scheduled for February 3, 2004 per this
amendment.  No site visit is planned.

Question 10:  Please clarify that the Unit Price Book to be used for this contract is the current edition
of the RS Means Facilities Construction Cost Data.
Response:  Yes.

Question 11: Which unit price column from the current edition of the RS Means Facilities
Construction Cost Data is to be used for pricing, the “Total Bare Costs” column or the “Total Incl
O&P” column?

Response:  Total Bare Costs

Question 12:  Can the Owner provide further information regarding the weighting of the R.S. Means
Coefficients and the Non-Prepriced Coefficients in the coefficient evaluation?
Response:  Best value.

Question 13:  Does the Owner intend to provide office or trailer space for the Contractor’s field
office?
Response: See attached “Smithsonian General Requirements” Section 13.3.

Question 14:  In paragraph C.7, the Government indicates that Pulsar software is to be provided to a)
Architect-Engineer; b) COR/PM; and c) Field Office. Does the “Architect-Engineer” and “Field
Office” refer to the Government’s Architect-Engineer and Field Office or those of the contractor?
Response:  The Government

Question 15:  Under Section 00100, “Proposal Submittal Instructions”, Paragraph 3.1.1.B, the offeror
is required to provide a listing of all delivery orders, with specific details of each, under five selected
contracts. Since our contracts typically involve 200 to 300 delivery orders each, it will be difficult to
provide this information within the 150 page limitation. Can the Government clarify the extent of the
information required to meet this item?
Response:  See revised Section 00100 attached to this amendment.

Questions 16:  Section 00100, “Proposal Submittal Instructions”, Paragraph 3.1.2. requests agency
performance evaluation forms, comments, ratings and awards from our referenced contracts. Since
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this documentation can be lengthy, would the Government consider excluding it from the proposal
page limitation?
Response:  See revised Section 00100 attached to this amendment.

Question 17:  The Data Item Description (DID) entitled “Subcontracts” requires all subcontract
agreements to be forwarded to the Government for information purposes.  Would the TOC contractor
be allowed to blacken out the price and any other proprietary information?
Response:  Yes.

Question 18:  Does the Government really intend to require an electronic weekly status report
covering all task orders, a monthly progress report per task order and a site-specific report at the
conclusion of each task order, per the DIDs?  This much documentation seems unusual for a quick-
response TOC and will most likely require an administrative person added to the staff, increasing the
costs to the Government.
Response: Yes.

Question 19:  Paragraph 3.1.1B requires “a detailed list of up to five (5) of the delivery orders
submitted”.  Should it read “five (5) of the delivery order contracts”?
Response:  See revised Section 00100 attached to this amendment.

Question 20:  Can the list of delivery orders issued, per 3.1.1B(b), be a partial list of representative
delivery orders with a detailed description of the work?  There would be no doubt to the contract’s
relevance, but many of our TOCs and JOCs have thousands of delivery orders and such a list would
be dozens of pages in length.
Response:  Yes.

Question 21:  In paragraph 3.1.2 please clarify the requirement to provide performance evaluation
forms. Is this pertaining to just the five (5) most relevant contracts?
Response:  See revised Section 00100 attached to this amendment.

Question 22:  Paragraph 4.4.3 states that “favorable consideration will be given in Quality Control”. 
Is the Bidder required to submit a Quality Control Plan for the contract in the proposal?   If so, in
which volume should the plan be placed?
Response:  The bidder should submit a narrative, not a complete quality control plan.  See revised
Section 00100 attached to this amendment.

Question 23:  Are the costs for the RS Means training, Pulsar training, partnering sessions and
computers to be included within the coefficient or will task orders be issued for these items?
Response:  Costs should be included in the coefficients.

Question 24:  What are the exact number of copies required for delivery for each volume? There are
conflicting numbers within the RFP.
Response: See revised Section 00100, para. 1.3, attached to this amendment.

Question 25:  For pricing of the task orders which RS Means column do we use (e.g., right-hand
column with O&P)?
Response:  Total Bare Cost.

Question 26: What does the $100,000 in the Bid Schedule Section 00010 represent?
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Response: That is the amount estimated and allowed for any design work which may be required
on the contract.

Question 27:  What are the correct RFP requirements for bid, performance, and payment bonds?
There are conflicting numbers within the RFP.
Response:  See revised Section 00100, para. 3.1.4.  See also Question no. 29.

Question 28: Could FAR 52.227-7 (Insurance Liability to Third Persons) be included in the RFP
contract clauses?

Response:  Far 52.227-7 refers to Patents-Notice of Government Licensee.  Insurance-
Liability to Third persons is referenced in FAR. 52.228-7 and does not apply to this solicitation.

Question 29:  On the SF 1442, it is marked that we have to supply a bid bond. Since this is an IDIQ
contract, is this bid bond requirement 20% of the minimum award value of $100,000?
Response:  20% of $5 million, the maximum value of the base period, or $3 million, whichever is
less.

Question 30:  Concerning FAR clause 219.24, on the subcontracting plan we understand the need to
meet small business goals, but it is difficult to assign dollar amounts to the firms concerning the
NAICS code without knowing the scope of work and the task order amount. Can we issue the
subcontracting plan without a breakdown of the NAICS code.

Response:  Yes

Question 31:  Our interpretation is that in section 3.1.1 Relevant Experience Subfactor B you are
looking for a detailed list of up to five (5) of the delivery order CONTRACTS. Is this correct?
Response:  See revised Section 00100 attached to this amendment.

Question 32:  In cross referencing sections 3.1.2 (past performance evaluating factors) and 4.4.2
(past performance evaluation process) of the technical proposal, it is indicated that the offeror will
demonstrate that the projects submitted in Paragraph 3.1.1.A for relevancy were completed at a
minimum performance level of satisfactory. Does this concern individual delivery order projects or
the overall master JOC contract.
Response:  Ratings to be on overall master contract.  If there are no overall ratings, individual
ratings may be used.

Question 33:  Does this mean that any offeror having any delivery order rating lower than
satisfactory will fail to meet the minimum requirements for the rfp and that the offeror will be
disqualified?
Response:  See question no. 32 above.

Question 34:  Since CCASS only stays current for 3 years how does the government evaluate
contracts for the 3-5 year period?
Response:  USACE database if available.

Question 35:   A past performance questionnaire form was included in the RFP,
but their does not appear to be any requirement that it be used. Will the
CCASS ratings and other existing past performance measurements
suffice?
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Response:  Para 3.1.2 explains the different types of documentation that can be submitted for
performance. One of options is the form included in the solicitation if other forms are not
available.

Question 36:  “The offeror must identify all comments and ratings, as well as awards received for
these projects.”  Please define “identify”.
Response:  See revised Section 00100 attached to this amendment.

Questions 37:  If the offeror is to somehow address the references, does that mean that the responses
are to be sent to us, not directly to USAED?

Response:  Responses are to be submitted as part of the package.

Question 38:  The SF1442 on the above referenced solicitation says an offer guarantee is required.
Under proposal submittal instructions it says a letter from your Bonding Company is required. Please
clarify.
Response:  See question no. 29.

Question 39:  Under Section C, Scope of Work; C.7, e. a $5,000,000 Performance & Payment bond
is required. The SF1442 states maximum amount is $2,500,000. Please clarify.
Response:  See question No. 2.

Question 40:  Can the Government confirm that the Past Performance Questionnaires required by
paragraph 3.1.2. of Section 00100 are to be included as part of our proposal submission? If so, given
the form’s length (3 pages) and that multiple Questionnaires are to be submitted, can these be
excluded from the page limitation for the Technical Proposal?
Response:  See revised Section 00100 attached to this amendment.

Question 41:  What is the expected percentage of task orders on this contract to include design
services?
Response:  Can not be determined at this time.

Question 42:  The Bid Schedule, in the Notes to Bidders, states that “a current wage rate
determination will be included with each task order issued from this contract.” Since wage rate
determinations are updated several times throughout the year, this forces bidders to account for the
possibility of higher wage rates in their coefficients. Is this correct? In our experience, the current
Davis Bacon Wage Determinations at the time of award and at the time each subsequent option is
exercised are used for the entire contract period.
Response:  Yes.

Question 43:  Can the Owner provide any information regarding the percentage of work to be done
during non-standard hours (e.g., between 5 PM and 7 AM, weekends, or holidays)?
Response:  Can not be determined at this time.

Question 44:  Section C, Scope of Work, Paragraph C.1. states that in addition to the Smithsonian
Institute, other facilities within the Baltimore District will be covered by this contract. There is a
substantial variation in labor costs across the large geographical area covered by the Baltimore
District. Also, different Davis Bacon Wage Determinations than those included with the contract
should apply to facilities outside of the District of Columbia. Without knowing the distribution of
work in the Baltimore District, a bidder may submit a higher coefficient for the Smithsonian Institute
than needed to accommodate work at other locations. We are very interested in work at all locations
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covered by the US Army Corps of Engineers, Baltimore District. In order to obtain the most
competitive coefficients from bidders, would the Owner consider adjusting the coefficient to account
for the differences in costs when work is done in areas outside of the District of Columbia?
Response:  The concentration and/or majority of work will be done for the

Smithsonian Institution in Washington, D.C.

Question 45:  Are there any sample specifications or drawings available to prospective bidders?
Response:  No.

Question 46:   Regarding Section 3.1.2 Past Performance, do our references return the Past
Performance forms to us to be included in our proposal, or do they send the forms directly to the
Corps?
Response:  Past performance forms are to be submitted with you package.

Question 47:  Also regarding Past Performance, are we required to provide forms for ALL projects
listed in the Relevant Experience section?
Response:  See revised Section 00100 attached to this amendment.

Question 48:  The Bid schedule has $100,000.00 set aside for shop drawings on
lines 001AC, 002AC and 003AC but the solicitation does not indicate how
theses funds are to be appropriated or used within this solicitation.

Response:  See question no. 26.

Question 49:  The specifications call for "Means Facility Cost Data". Is this the same as the "Means
Facilities Construction Cost Data 2004 Book - 19th Edition"?
Response: Yes.

Question 50:  Why is the performance & payment bond $5,000,000.00 if the GTD
Min. is $100,000.00, the Min. Task Order is $2,500.00 and the Max. Task
Order is $2,500.000.00?

Response:  See question No. 2.

Question 51:  Pricing is R.S. Means Coefficients so the Bid Bond requirment is
$2,500.000.00 instead of 20% of the bid amount?

Response:  20% of $5 million, the maximum value of the base period, or $3 million, whichever is
less.

Question 52: Since the scope of the work is undefined, we're not sure how to correctly comply with
3.1.2 Past Performance - what do you consider to be 'major subcontractors'?
Response: If your company bid on and managed a contract, but your major subs

performed the work (i.e. mechanical/electrical etc.), we would like to then see the
subcontractor’s past performance for that job.

Question 53:  Solicitation section B.4.c States “ unit cost items used from Means shall comply with
the requirement of attachment A”  no such attachment exist in the solicitation.

Response: See Appendix A in this amendment.
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Question 54:  Solicitation section C.3.4 states that the government is not responsible for design errors
and omissions cost that are less than 10% of the task order or $10,000, which ever is greater.  This
being the case the government can get $10,000 dollars worth of work omitted, by no fault of the
contractor, on a $2,5000 task order.  Should this be revised to read which ever is less.

Response: No.

Question 55: Solicitation section B.4.b indicates that the price factor is to include all cost associated
with the general condition of Means (section 1).  This requirement places an unlimited financial risk
upon the contractor.  Requirements such as temporary utilities, equipment rental, operation and
maintenance and facilities maintenance.  As an example a project to replace carpeting in an existing
office worked out to task for $3,000 dollars but the cost to move and replace existing furniture and
computer could add over 10,000 cost to this small project and is only covered in the general
conditions.  Another example would be the use of scaffolding to repair or replace brickwork where
the brick replacement task per Means works out to $2,000 but the scaffolding cost over 10,000
because the work is 5 stories up.  The government must place a limit on the contracts exposure to
general condition cost as a function of overall project cost.

Response:See Appendix A in the amendment.

Question 56: Is the “Pre-Repair/Renewal Action Conference” described in Data Item Description No.
7 to be held before each task order or is this meeting to be held once after contract award?
Response: A pre-construction meeting will be held for each task order issued.


